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Quarterly Executive Summary Report 
Active Projects 
 1    Projects On Hold   
   
12   Projects in Good Standing 
 
 5    Infrastructure projects   
  
 0    Projects Over 10% on cost and/or schedule 
18  Total Number of Projects       Total Plan Cost:       $98,148,060       48% Federal Funds  -  52% State Funds* 
 Total Cost to Date:   $48,296,104    *includes State  
      General Funds  
      and other state  
      funds 
12 Projects are managed by a Kansas Certified Project Manager 
 
13    Executive Branch Agencies Reporting 
  1       Judicial Branch 
14       Total Agencies and Branches Reporting 
 
 
 

Completed Projects - For This Reporting Period  (Total Cost may not be Final Cost)  
1) Administration, Department of     
 Statewide Aerial Photo Basemap (DOQQ) Infrastructure - Total Cost:  $1,136,797 
 
2) Health and Environment, Department of     
 Child-Care Licensing and Information System (CLARIS) - Total Cost:  $913,228 
 Kansas WIC Automation (KWIC) – Total Cost:  $6,033,162 
   
3) Human Resources, Department of     
 Siebel Upgrade - Total Cost:  $413,985 
 
4) Revenue, Department of     
 Streamlined Sales Tax Software - Total Cost:  $560,000  
 

Recast Projects – For This Reporting Period  (Total Cost may not be Final Cost) 
1) Social and Rehabilitation Services, Department of     
 Enterprise Circle Plan Program - Total Cost:  $16,551,036 
 

Approved Projects   
1) Labor, Department of     
 America’s Job Link - Total Cost:  $2,382,000 
 
2) Secretary of State     
 Central Voter Registration & Election Management (HAVA) - Total Cost:  $8,128,406 
 
3) Social and Rehabilitation Services, Department of     
 Enterprise Circle Plan Program II - Total Cost:  $20,052,000 
 
 
4) Transportation, Department of     
 ITS Fiber Optics Infrastructure - Total Cost:  $270,000 
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Introduction 
This report is a summary of information with regard to major information technology projects.  Information 
technology projects are defined as a major computer, telecommunications or other information technology 
improvement with an estimated cost of $250,000 or more from any source of funding, over all fiscal years.  
The listed reports have approval of the respective branch Chief Information Technology Officer (CITO).   
 
In accordance with ITEC IT Policy 2500-http://da.state.ks.us/itec/documents/itecsjcitpolicy2.htm, these 
projects are monitored on a quarterly basis.  The JCIT has established the following specific measures as 
their basis to evaluate project status. 
 

Critical Path 10% to 20% behind schedule.  The project will be considered in a yellow or caution status. 
Critical Path 20% or more behind schedule.  The project will be considered in a red or alert status. 
Task Completion Rate of 80% to 90%.  The project will be considered in a yellow or caution status. 
Task Completion Rate of 80% or less.  The project will be considered in a red or alert status. 
Issues.  Unresolved issues that have a negative impact on the project schedule, budget or objectives should be 
concisely documented noting when the issue was presented to the sponsor and what actions have been initiated 
to achieve resolution. 
Deliverable completion rate of 80% to 90%.  The project will be considered in a yellow or caution status. 
Deliverable completion rate of 80% or less. The project will be considered in a red or alert status. 
Deviation from financial Plan 10% to 20%.  The project will be considered in a yellow or caution status. 
Deviation from financial Plan 20% - 30%.  The project will be considered in a red or alert status. 
Deviation from financial Plan 30% or more.  Serious consideration should be given to stop the project.  
Consideration should be given to recommending that an independent 3rd party be obtained to conduct a project 
review and make recommendations to the agency head and the Committee. 
Actual versus Planned Resources with a deficiency gap of 15% to 20%.  The project manager should be 
acting with the project sponsor to correct this condition. 
Actual versus Planned Resources with a deficiency gap of 20% to 25%.  There should be a plan to show a 
compensatory change in resources or a plan to reduce the scope, costs, and objectives for the project with 
approval of the agency head. 
Actual versus Planned Resources with a deficiency gap of 25% or more.  Third party review should be 
considered if the impact is reflected in other measures.  The project should not be permitted to drift awaiting a 
compensatory resources plan or a new reduced project scope plan. 
Risk.  The risk report should be evaluated as to whether it reasonably reflects the sum of measures and where 
present, the progress being achieved with mitigation plans. 

 
The current CITO approved project plan on file with the Kansas Information Technology Office (KITO) is 
the benchmark for status monitoring of each project by the KITO.  Project status indicators are based on the 
project as a whole and not at the sub-project level.   
 
Established procedures for changes to project plans should be followed.  Changes of a project of more than 
10% are not approved in this quarterly reporting process.  Any change in planned expenditures for an 
information technology project that would result in the total authorized cost of the project being increased 
above the currently authorized cost of such project by more than either $1,000,000 or 10% of such currently 
authorized cost of such project, whichever is lower or  any change in the scope of an information technology 
should be presented and reviewed by the chief information technology officer to whom the project was 
submitted pursuant to KSA 79-7209.  
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Project Status Report
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 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Project Overview    

ACTIVE  Plan Cost     $98,148,060 
 

To Date    $48,296,104  

EXECUTIVE BRANCH  Funding Source Page
Agriculture, Department of Plan Cost       $967,902 

 
To Date     $976,842 

 Registration, Enforcement 
and Compliance System 
(RECS) FilePro to Oracle 

State General Fund   32% 
Fees                        68% 

13

   
Conservation Commission, State Plan Cost       $467,598 To Date     $350,678 

 
 Cost Share Program 

Management Information 
System 

State Water Plan       100% 15

Healing Arts, Kansas Board of Plan Cost       $550,000 To Date     $5,000 
 

 

 IT Enhancement Program Fee Funds                 100% 17
   
Health and Environment,  
Department of 

Plan Cost       $5,230,969 To Date     $2,435,118  

 Network One Stop 
 

Federal Environmental 
Protection Agy         100%

18

  
 

Safe Drinking Water 
Information System 

Federal-Environmental 
Protection Agy         100% 

19

   
 Vital Statistics Integrated 

Information System (VS) 
Kansas Development 
Finance Authority 
Revenue Bond          100% 

21

   
   
   
   
   
   
   

I 
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EXECUTIVE BRANCH  Funding Source Page
  Juvenile Justice Authority Plan Cost        $917,560 To Date    $462,876 
   
 Technology Infrastructure 

of Kansas Juvenile 
Correctional Complex 

State Institutions Bldg  
    Fund                       22% 
Byrne Grant               66% 

23

  Juvenile Acct Incentive 
Block Grant                12% 

   
  Labor, Department of Plan Cost        $2,382,000 

 
To Date    $1,061,050 

 America’s Job Link Federal Grant           100% 24
    
Revenue, Department of Plan Cost       $3,839,235 

 
To Date     $1,371,817 

 PVD Computer-Assisted 
Mass Appraisal (PVD 
CAMA) Replacement 

VIPPS CAMA Fund 100%   26

   
Social and Rehabilitation Services, 
Department of 

Plan Cost     $46,272,360 To Date     $22,416,725 

 Enterprise Circle Plan 
(ECP) II 

State General Fund     30% 
Federal Financial  
Participation               70% 

    28 

   
  HIPAA Implementation 

and Replacement of MMIS 
State General Fund     10% 
Fed. Fin. Part.             90% 

30

   
   

 Transportation, Department of  
 

Plan Cost       $1,107,271 
 

To Date     $467,703 

 Harrison Center 
Infrastructure 

 32

   
 ITS Fiber Optics 

Infrastructure 
State Highway Fund 100% 33

   

I 

I 

I 
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EXECUTIVE BRANCH  Funding Source Page
REGENTS   

Fort Hays State University Plan Cost     $1,474,530 To Date     $773,189  
   
 Administrative System 

(IRIS/IFAS) 
State General Fund   100% 34

   
Kansas State University Plan Cost     $12,784,427 To Date     $3,421,402 

 
 Legacy Application System 

Empowered Replacement  
KSU Tuition             100% 35

   
Regents, Board of Plan Cost     $2,435,561 To Date     $729,037 

 
 Kansas Education Network 

(KAN-ED) 
Kansas Universal Service 
Fund                         100% 

37

   
University of Kansas Plan Cost     $13,991,734 To Date     $9,111,929 

 
 Implementation of Student    

Information System (ISIS) 
State General Fund   100% 38

   
JUDICIAL BRANCH   
Office of Judicial Administration Plan Cost       $5,726,913 To Date     $4,712,738 

 
 District Court Accounting 

and Case Management 
System 

State General Fund     25% 
Federal Byrne Grant   75% 

39

   
   
   
 
 
 
 

I 
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COMPLETED  
 

Plan Cost       $26,389,666 To Date    $25,124,728 
(Not all to date cost are 
final  cost) 

 
 

EXECUTIVE BRANCH   Page
Administration, Department of Plan Cost       $4,964,596 To Date     $4,892,376  
    
 PeopleSoft Upgrade for 

SHaRP from Version 7.02 to 
8.0 

     40 

    
 
 

Statewide Aerial Photo 
Basemap (DOQQ) 

 41

   
Health and Environment,  
Department of  

Plan Cost       $10,263,540 
 

To Date    $10,267,622 

 Child-Care Licensing and 
Information System 
(CLARIS) 

 42

   
 Health Area Network 

(HAN II) 
 43

   
 Kansas WIC Automation 

(KWIC) 
 44

   
Human Resources, Department of  Plan Cost       $425,100 To Date     $433,185 
   
 Siebel Upgrade  45
   
Investigation, Kansas Bureau of Plan Cost       $2,521,894 

 
To Date     $2,170,025 

 Criminal Justice Information 
System (CJIS) 

 46

   
 Laboratory Information 

Management System 
 47

I 

I 
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EXECUTIVE BRANCH   Page
Juvenile Justice Authority Plan Cost        $2,536,987 

 
To Date     $1,889,557 

 Juvenile Justice Information 
System (JJIS) 

 48

   
Revenue, Department of Plan Cost       $560,000 

 
To Date     $560,000 

 
 
 

Streamlined Sales Tax 
Software 

 49

   
 Transportation, Department of  
 

Plan Cost       $2,255,083 
 

To Date     $2,125,144 

 Access Permit Database  50
   
 Construction Detour 

Reporting System 
 51

   
   
 Data Warehouse  52
   
 Truck Routing Information 

System (TRIS) 
 53

   
REGENTS    
Kansas State University Plan Cost       $1,409,834 To Date     $1,403,232 

 
 

 KSU Libraries Digital 
Library Interface 

 54

   
 Storage Area Network  55
   
   
   
   

P

I 

P

P
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EXECUTIVE BRANCH   Page
Pittsburg State University Plan Cost       $379,333 

 
To Date    $369,288 

 Data Infrastructure Upgrade  56

   
University of Kansas Plan Cost       $403,665 To Date     $403,665 

 
 Purchase of Xerox 6135  57
   
University of Kansas Medical Center Plan Cost     $669,634 

 
To Date     $610,634 

 Network Storage Solution 
Project 

 58

   
RECAST Plan Cost     $19,332,004 

 
To Date     $2,020,843 

EXECUTIVE BRANCH   
Retirement System, Kansas Public 
Employees 
  

Plan Cost     $2,780,968 
 
Workflow Reengineering with 
Imaged Document 
Management – Image 2000 

To Date     $1,330,373 
59

   
Social and Rehabilitation Services, 
Department of 

Plan Cost      $16,551,036 To Date     $690,470 

 Enterprise Circle Plan  (ECP) 
Program 

 61

   
APPROVED 
 

Plan Cost    $30,832,406 To Date      $1,896,778  

EXECUTIVE BRANCH    
Labor, Kansas Department of 
 

Plan Cost   $2,382,000 To Date     $1,061,050 

 America’s Job Link  63
   

I 

I 

I 
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EXECUTIVE BRANCH   Page
Secretary of State Plan Cost   $8,128,406 To Date      $0 
 Central Voter Registration & 

Election Management 
(HAVA) 

 63

   
Social and Rehabilitation Services, 
Department of 

Plan Cost   $20,052,000 To Date     $685,728 63

 Enterprise Circle Plan  (ECP) 
Program II 

 

   
Transportation, Department of 
  

Plan Cost   $270,000 To Date    $150,000 

 ITS Fiber Optics 
Infrastructure 
 

 63

PLANNED 
 

Est. Cost      $56,637,005 
(Not all planned projects have an 
estimated cost) 

 

EXECUTIVE BRANCH   
Adjutant General’s Department  
 

Plan Cost     $412,500  

 Kansas Homeland Security & 
Defense Mapping Tool 

 64

   
Administration, Department of Est. Cost      $30,000,000  
   
 Statewide Financial 

Management System 
 65

   
Health and Environment, 
Department of 

Est. Cost      $1,000,000  

 Kansas Immunization 
Registry 

 66
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EXECUTIVE BRANCH   Page
Investigation, Kansas Bureau of Est. Cost     $3,986,005  
   
 Automated Fingerprint 

Identification System 
Upgrade 

 67

Labor, Kansas Department of Est. Cost     To be determined  
   
 Enterprise Content 

Management Solution (ECMS) 
 70

   
 Unemployment Insurance 

Benefits 
 71

   
 Workers Compensation 

Imaging 
 73

   
Retirement System, Kansas Public 
Employees 

Est. Cost     $8,000,000  

 Core System Replacement 
Project 

 74

   
Transportation, Department of Est. Cost     $1,238,500   
   
 Advanced Public 

Transportation Management 
System (APTMS) 

 76

   
 Transportation Safety 

Information Management  
 77

   
Wildlife and Parks, Department of Est. Cost    To be determined  
   
 Automated Licensing/Permit 

Issuance System (ALPIS) 
 78
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REGENTS  Page
Emporia State University Est. Cost    To be determined 
  
 Information Management 

System 
79

  
Wichita State University Est. Cost    $12,000,000  
 Information Management 

System 
 80
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Project Report Assessments 
ACTIVE PROJECTS 

EXECUTIVE BRANCH 
 
Agriculture, Department of 

   Registration, Enforcement, & Compliance System (RECS)  - FilePro to Oracle 

 +CITO Approval: 5/22/00 
  Plan Cost: $967,902 Project Cost to Date:      $976,842 
  Adjusted Cost: $962,572 
  Adjusted Cost: $1,012,572 
  Plan Start: 10/01 Plan End: 12/02 
    Plan End: 5/03 
    Plan End: 10/03 
    Adjusted End: 11/03  
    Plan End: 4/04 
    Plan End: 9/04  
  Funding Source   
  State General Fund 32%  
  Fees 68%   
  

This project will bring a number of FilePro application modules into the Oracle RECS environment.  The system 
will replace the older FilePro systems.  A single consolidated system will be developed, which extends current 
functionality and requires only a single point of entry.  Both client/server and web browser users will be supported.  
The KDA Registration, Enforcement, and Compliance System (RECS) Phase II was approved on January 11, 2002, 
by Don Heiman, Executive Branch CITO.  This Project was briefed to the ITAB in January 2002.  This project was 
broken down to various agency programs and common areas for execution.  A decision was made to complete the 
detailed design for all program modules before beginning any programming and conversion tasks.  On February 17, 
2003, an additional Task Order was submitted for approval.  The purpose of the request was to cover the inspection 
process that was overlooked in the first Task Orders.  Bruce Roberts, Executive Branch CITO, approved the 
additional Task Order #2003-291 with CTA, on February 21, 2003.  KDA hired a new CIO and the RECS project 
was re-evaluated.  The CIO submitted a request to Denise Moore, Executive Branch CITO, for approval to extend 
the plan end date to April 2004 and the request was approved.  KDA has experienced several unanticipated complex 
data conversions as they further implement Oracle in several of their programs.  The priorities of their users have 
not been toward this project, but rather on other important program specific missions.  These issues have resulted in 
extending the plan end date to September 2004.  There is no impact to project cost.  
For the reporting period:  Database mapping and conversion processes consumed a considerable amount of time 
during this report period.  The contractor is meeting his objectives.  Primary development is on schedule and on 
budget.  During this period three (3) applications, Employee, Compliant, and Fertilizer, were brought on line. 

A
ctive 

 
 

 
 



  
 
PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 
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 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Agriculture, Department of (Continued) 
 Registration, Enforcement, & Compliance System (RECS)  - FilePro to Oracle 
 

 Subproject I – System Requirement and Planning – COMPLETED 
  CITO Approval: 5/22/00 

  Plan Cost: $151,182 Subproject Cost to Date:   $151,182 
  Plan Start: 10/01 Plan End:                                   1/02 
 
 Subproject II – Development and Implementation 
  CITO Approval: 1/11/02 
  CITO Approval: 9/30/02 
  CITO Approval: 2/21/03 
  CITO Approval: 11/4/03 
  CITO Approval: 5/14/04 
  Plan Cost: $816,720 Subproject Cost to Date:    $825,660
  
  Adjusted Cost:  $811,390 
  Adjusted Cost: $861,390 Plan End:                                  12/02 
  Plan Start: 3/02 Plan End:  5/03 
    Plan End: 10/03 
    Adjusted End: 11/03 
    Plan End: 4/04 
    Plan End: 9/04 

A
ctive 
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Conservation Commission, State 
 Cost Share Program Management Information System 
  Plan Cost: $463,326 Project Cost to Date:   $350,678 
  Plan Cost: $467,598 
  Adjusted Cost: $438,678  
  Plan Start: 8/01 Plan End: 10/03 
    Plan End: 6/04 
  Funding Source   Plan End: 10/04 
  State Water Plan 100% 

  
The Cost Share Program Management Information System will implement an integrated system to 
manage the various cost-share and other conservation programs administered by the agency.  The system 
will support program, practice and contract data from a single, centrally managed database that contains 
financial, control and reference information needed to administer program/contract management and 
reporting needs.  The system will support controlled access to all users, both at the SCC and the 
conservation district (county) locations, through a single, web browser based, user interface.  CTA, 
contractor for the Cost Share Program Management Information System project, determined during 
testing of the system that some of the underlying fund allocation, tracking, and control functions needed 
to be re-engineered to meet the business needs of SCC resulting in the extension of the plan end date for 
Subproject II.  This also resulted in the need for the agency to file a new baseline for Subproject III and a 
new plan end date of June 2004.  There is no impact to the project cost.  Since the production rollout of 
Phase II, on June 1, 2003, SCC staff and county users have identified additional system enhancements not 
originally identified in the Subproject III project plan.  The system enhancements are the most mission 
critical and time sensitive components of Subproject III.  The SCC had intended from initial planning 
stages for Subproject III to begin work only when funding for Subproject III had been identified.  In the 
fall of 2003, limited Subproject III funding was available and the SCC funded the Buffer Initiative cost-
share Program development, which was completed in December of 2003.  All activity on Subproject III 
was put on hold for the next four months until funding could be identified.  The additional sources of 
funding could not be established until the April 1 cancellation of FY 2004 uncommitted cost-share funds 
(an earlier identified source of Phase III funding).  Therefore, the SCC filed a new baseline for Subproject 
III and a new plan end date of October 2004. 
For the reporting period: Work activities this period consisted of technical assistance to SCC staff by 
CTA during continued use of CSIMS for cost-share contract processing.  Additionally, several activities 
have begun or been completed with Phase III of the CSIMS project.  Enhancements in functionality of the 
conservation district annual program set-up have been completed.  Contract funding enhancement and 
financial reporting has also been completed.  Work has begun on Project Information enhancements.  We 
are continuing to move forward on the GIS sub-project of Phase III being developed by CTA and DASC. 

A
ctive 
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Conservation Commission, State (Continued) 
 Cost Share Program Management Information System 
  
 Subproject I – IT Needs Analysis and Planning- COMPLETED 

  Plan Cost: $36,632 Subproject Cost to Date:  $36,632 
  Plan Start: 8/01 Plan End:                                9/01 
 
 Subproject II – Cost-Share Database Implementation - COMPLETED 
  CITO Approval: 2/25/02 

  Plan Cost: $326,694 Subproject Cost to Date: $301,694 
  Adjusted Cost: $301,694 
  Plan Start: 2/02 Plan End: 9/02 
     Adjusted End: 12/02
    Adjusted End: 4/03 

     Adjusted End: 7/03 
     Adjusted End: 8/03 
     Adjusted End: 10/03 
  Subproject III – GIS and Personnel Reporting 
  CITO Approval: 12/23/03 
  CITO Approval: 05/13/04  
  Plan Cost: $104,272 Subproject Cost to Date: $12,352 
  Adjusted Cost: $100,352  
  Plan Start: 7/03 Plan End: 10/03 
  Adjusted Start: 11/03 Adjusted End: 6/04
  Plan Start: 12/03  
  Adjusted Start: 1/04 Plan End: 6/04 
    Plan End: 10/04 

A
ctive 
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Healing Arts, Kansas Board of  
 IT Enhancement Program  
  Plan Cost: $550,000 Project Cost To Date: $5,000 
  Plan Start: 8/03 Plan End: 1/05 
  Adjusted Start: 9/03 
  On Hold From: 1/04  On Hold Until: 5/04 
     On Hold Until: 8/04 
  Funding Source 
  Fee Funds 100% 

 
Every year all regulated health professionals in the state must renew their license and update information regarding practice 
status, demographic information, and continuing education.  The Kansas Board of Healing Arts (BOHA) is also responsible for 
additional data collection for the Kansas Department of Health and Environment through the use of a survey.  Currently this is a 
paper based process that is extremely labor intensive and subject to data entry due to the thousands of data fields that must be 
updated.  In addition, the Board has a responsibility for providing information to Kansas’s citizens about regulated professionals.  
Traditionally this has been provided through a multi-state association that provided such information on a common, nationally 
available Web site.  This site will no longer be maintained in the near future.  Consequently, BOHA must provide this service 
directly to the public.  To better serve both the regulated practitioners and the public in general, BOHA would like to provide on-
line license renewals to health professionals and on-line access to information about health professionals to the public.  This must 
be accomplished through the near term development of a Web based renewal system along with a refurbishment of the agencies 
practitioner database to support access to information.  
For the reporting period:  Board of Healing Arts has implemented an on-line renewal for four professions----Occupational 
therapists, occupational therapy assistants and respiratory therapists whose licenses expired March 31, 2004 and medical doctors 
whose licenses expired June 30, 2004.  BOHA plans to have on-line renewal available for podiatrists and osteopathic doctors 
whose licenses expire September 30 and for physical therapists, physical therapist assistants, physician assistants, athletic 
trainers, chiropractors whose licenses will all expire on December 31.  They have done this through a contract and partnership 
with INK/AccessKansas.  Information required by KDHE has been incorporated into the on-line renewal, while those who renew 
by paper still complete a separate questionnaire.  The IT Enhancement Project was put out for bid (RFP 07259) in April and 
BOHA have selected the preferred bidder.  They are in the process of finalizing the contract with the apparent successful bidder 
and hope to have a contract signed and ready for approval yet this week.  Under the deliverables portion of the contract, start-up 
is to begin the week of August 23.  The IT Enhancement Project includes both software and hardware.  It will involve an 
expansion of the information currently maintained for the professionals we regulate.  The project is divided into several discrete 
parts including updating and refurbishing the Board's licensing, complaint and investigation, case and discipline management, 
cash processing and public information.  BOHA expects the successful vendor to be submitting a project plan for CITO approval 
in August 2004.   
  

 Subproject I – Practitioner Database & Online transactions - COMPLETED  
  CITO Approval: 8/21/03 

  Plan Cost: $155,000 Subproject Cost to Date:   $5,000 
  Plan Start: 8/03 Plan End: 3/04 
  Adjusted Start: 9/03 
 
 Subproject II – Cost-Share Database Implementation 
  CITO Approval: Not yet requested  

  Plan Cost: $395,000 Subproject Cost to Date:  $0 
  Plan Start: 2/04 Plan End: 1/05 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Health and Environment, Department of  
 Network One Stop 

+  Plan Cost: $379,625 Project Cost to Date: $374,288 
  Plan Cost: $765,969 
  Plan Start: 9/02 Plan End: 1/05 
    Plan End: 2/05 
 
 Funding Source 
 Federal-Environmental Protection Agency 100% 

 
The U.S. Environmental Protection Agency is establishing a National Environmental Information Exchange 
Network to send and receive state program data.  Current KDHE IS infrastructure will require upgrades to meet 
requirements of this system and the anticipated demands of data transactions.  This project will assess the KDHE 
Division of Environment core business programs and develop long-range information technology plan to implement 
data management reforms to service business interests.  The project will also establish a unique facility 
clearinghouse, develop a locational database supporting the EPA reform data management standards, and integrate 
existing communication and Geographic Information System technologies in a publicly accessible web site.  The 
additional monies for Subproject I was for the Network One Stop Project Manager that was to be included in the 
Plan Cost.  KDHE received an additional grant for the Network One Stop Project.  The second phase of this project, 
Subproject II, will add nine additional databases to the newly created Facility Profiler application.  Additionally, the 
project will add enhancements to the application and purchase supporting hardware to improve accessibility, data 
accuracy, and storage capacity.   
For the Reporting Period:  Project started in June to purchase equipment.  Main work of project starts in August 
when contractor begins work. 
     
Subproject I – Assessment-Start up-Execution - COMPLETED 
 CITO Approval: 4/24/03 
 CITO Approval: 5/25/04 
 Plan Cost: $379,625 Subproject Cost to Date: $374,288 
 Plan Cost: $483,969  
 Plan Start:  9/02 Plan End: 1/05 
     Adjusted End: 3/04 
 
Subproject II – Infrastructure Upgrade-Application & Databases Expansion 
 CITO Approval: 5/25/04 
 Plan Cost: $282,000 Subproject Cost to Date: $0 
 Plan Start: 6/04 Plan End: 2/05 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Health and Environment, Department of (Continued) 
 Safe Drinking Water Information System 

+  CITO Approval: 6/9/03 
  Plan Cost: $580,000  Project Cost to Date: $301,537 
  Plan Start: 5/03  Plan End: 7/05 
 
 Funding Source 
 Federal-Environmental Protection Agency 100% 

 
An upgrade of the Kansas Drinking Water Database has been necessitated by increases in the 
federal Safe Drinking Water Act requirements that were adopted to satisfy the 1996 amendments 
to the act.  SDWIS/state is unique among data systems in that it was developed by EPA to be 
available to all State Drinking Water Programs as a tool to administer the federal Safe Drinking 
Water Act requirements and manage state drinking water data and to facilitate more complete data 
reporting to EPA.  The primary EPA data system to support EPA Headquarters data needs for 
drinking water is SDWIS/FED, which contains data reported from SDWIS/state and other state 
data systems.  Consultant Project Management cost for the SDWIS project is $65,000. 
For the Reporting Period:  Work activities this period focused on continuing the migration of 
chemistry monitoring schedules, fine tuning and developing additional reporting and automated 
letter generating components and continued work on the electronic sanitary survey inspection 
component.  The monitoring and reporting schedules for the disinfection by-products rule and 
surface water treatment rule were migrated and data quality checking and testing on the schedules 
was initiated.  The reporting and automated letter generating applications continued to be tested 
and quality checked.  Reporting formats and options were enhanced to closer match users’ 
requirements.  Began the final series of testing on the electronic inspection component, which 
included an actual field test of the component during an onsite inspection.  In addition, 
enhancements to the web-enabled data tool, used by the field offices and other KDHE bureau 
staff, were made and successfully implemented on the KDHE intranet.  The federal extraction and 
“XML” file generating tool, “FedRep” was installed and tested. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Health and Environment, Department of (Continued) 
 Safe Drinking Water Information System (Continued) 

 
 Subproject I – Hardware/Software Acquisition 
  CITO Approval: 6/09/03 

  Plan Cost: $162,000 Subproject Cost to Date:   $112,146 
  Plan Start: 5/03 Plan End:                                 8/03 
 
 Subproject II – Database Administration 
  CITO Approval: 6/09/03 

  Plan Cost: $25,000 Subproject Cost to Date:  $5,574 
  Plan Start: 8/03 Plan End: 8/04 
      
  Subproject III – Data Acquisition 
  CITO Approval: 6/09/03 
  Plan Cost: $90,000 Subproject Cost to Date: $93,129 
  Plan Start: 8/03 Plan End: 9/04 
  
 Subproject IV – Data Reporting 
  CITO Approval: 6/09/03 

  Plan Cost: $50,000 Subproject Cost to Date:   $1,331 
  Plan Start: 11/03 Plan End:                                 7/04 
    Adjusted End: 9/04 
 
 Subproject V – SDWIS/State Modules 
  CITO Approval: 6/09/03 

  Plan Cost: $90,000 Subproject Cost to Date:  $39,399 
  Plan Start: 12/03 Plan End: 6/05 
  
 Subproject VI – Non-SDWIS/State Modules 
  CITO Approval: 6/09/03 

  Plan Cost: $98,000 Subproject Cost to Date:  $11,340 
  Plan Start: 2/05 Plan End: 6/05 
  Adjusted Start: 11/03 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
 

 Page 21   Published: August 2004 
 

I  P 

Health and Environment, Department of (Continued) 
 Vital Statistics Integrated Information System (VS) 
  Plan Cost: $3,141,800 Project Cost to Date: $1,759,293 
  Plan Cost: $3,385,000 
  Plan Cost: $3,885,000 
  Plan Start: 1/01 Plan End:  12/03 
    Plan End:  1/05 

Funding Source 
Kansas Development Finance  
Authority Revenue Bond  100%  (Funds will be paid by Fee and Contracts in KDHE over an 8 year 

period) 
 

This project will replace existing Vital Statistics systems, migrate existing DB2 index databases to Oracle, web-
enable birth, death, divorce, and marriage certificate processes, and support electronic filings.  POS, Vital 
Statistics, EBC, EDR Upgrade received CITO approval on December 14, 2001.  As slippage of target 
completions on Subproject I became reality, it was apparent that these delays would impact Subproject II.  
During the January-February 2002 project reporting period, it was reported that recent changes that had been 
occurring in the national standards and specifications for reporting vital statistics incidents effected the 
development of the RFP for Subproject II as well.  KDHE would be working on finalization of the RFP, 
submitting it to Purchasing and selection of a potential vendor and would be resubmitting new timelines, 
schedule and staring date.  On April 5, 2002, KDHE requested that Subproject II be placed on HOLD.  In June 
2002, this HOLD was removed and reporting of status resumed.  On November 8, 2002, a requested renewed 
approval of Subproject II with the submittal of a revised or new baseline as a first deliverable of the selected 
vendor.  CITO approval was provided on December 19, 2002 to move forward with project planning and 
finalization of system requirements.  Once information was received and evaluated, the project plan for 
Subproject II would need to be submitted for CITO approval prior to plan execution.  CITO approval was given 
on November 26, 2003 for Subproject II. 
For the reporting period:  KDHE completed the Data Import Plan.  KDHE is reviewing and finalizing the 
Security Plan for the Vital Statistics Project. 
 

 Subproject I – Infrastructure & FileNet Upgrade - COMPLETED 
  CITO Approval: 3/16/01 
  Plan Cost: $985,100 Subproject Cost to Date: $1,096,683 
  Adjusted Cost: $1,096,682 
  Plan Start: 1/01 Plan End: 12/01 
    Adjusted End: 3/02 
    Adjusted End: 6/02 
    Adjusted End: 8/02 
    Adjusted End: 9/02 
    Adjusted End: 10/02 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Health and Environment, Department of (Continued) 
 Vital Statistics Integrated Information System (VS) (Continued) 
 
  Subproject II – POS, Vital Statistics and EBC Upgrade and Implementation 
   CITO Approval: 12/14/01 

   CITO Approval: 12/19/02 
   CITO Approval: 11/26/03 
   Plan Cost: $2,156,700 Subproject Cost to Date: $662,610 
   Plan Cost: $2,288,318 
   Plan Cost: $2,039,985 
   Plan Start: 1/02 Plan End: 12/03 
   On Hold: 4/02 On Hold Until: 6/02 
   Plan Start: 6/02 Plan End: 1/05 
   Plan Start: 6/03 Plan End: 1/05 
 
  Subproject III – Electronic Death Registration System (EDR) 
   CITO Approval: Not yet requested 
   Plan Cost: $748,333 
   Plan Start: To be determined Plan End: To be determined 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Juvenile Justice Authority 
 Technology Infrastructure of Kansas Juvenile Correctional Complex 
 

+ CITO Approval: 9/16/03 
        *CITO Approval: 8/03/04 
 Plan Cost: $917,560 Project Cost to Date: $462,876 

Plan Start: 9/03  
Adjusted Start: 12/03 Plan End: 6/04 

 *Plan End: 9/04 
Funding Source 
State Institutions Bldg Fund       22% 
Fed – Byrne Grant      66% 

  Fed - Juvenile Accountability Incentive Block Grant  12% 
 

The Juvenile Justice Authority (JJA) is constructing a new 225-bed classification and maximum-
security correctional facility in Topeka Kansas, called the Kansas Juvenile Correctional Complex 
(KJCC).  This project would provide the required technology infrastructure needed to operate the 
facility.  The technology infrastructure is defined for this project to include the following:  
network hardware, network wiring, telecommunications wiring, network servers and support 
systems, desktop computers, printers, software licenses, telecommunication system, telephone 
handsets and an automated fingerprint identification system.  The complex will be composed of 
five general areas in the juvenile justice correctional arena, several of which are agency wide 
functional consolidation.  The five areas are the diagnostic and classification center, a maximum-
security facility, a residential infirmary, central program areas, and administrative support areas.  
This complex will be the front end for the data acquisition related to juvenile offender admission, 
classification, and evaluation, which will be shared with the other juvenile correctional facilities 
via the Juvenile Justice Information System.  This information will also be used by local 
community agencies including law enforcement, prosecutors, and district court personnel.  
For the reporting period:  Over the last reporting cycle, we have had the majority of the work 
completed on this grant.  DISC has to increase the number of work hours over this reporting 
period trying to meet the project timelines.  Most of the wiring has completed by June 30th.  Some 
additional finish work still needs to be completed along with some work that was in the initial 
scope of the project but was overlooked in the initial plans given to DISC.  Items left to complete 
on this project include the Installation of the automated fingerprint system, some minor wiring, 
delivery of a few hardware components, and reconciliation of DISC billing. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Labor, Department of  
 America’s Job Link Systems Enhancements 
 

+ *CITO Approval: 07/15/04 
 Plan Cost: $2,382,000 Project Cost to Date: $1,061,050 
 Plan Start: 10/02 Plan End: 6/05 
     
 Funding Source 
 Federal Grant 100% 
 
America’s Job Link (AJL) is a web-based One-Stop self-service job matching and case management 
system used by Nebraska, Oklahoma, Vermont, and Kansas to deliver workforce development 
services.  America’s Job Link is an outgrowth of the Kansas Job Link System.  Working under a grant 
from the US Department of Labor and under the guidance of America’s Job Link Alliance, America’s 
Job Link Alliance Technical Services will under take the enhancement of the existing system to 
provide additional programmatic linkages to other Department of Labor (DOL) funded programs.  
The member states of the Alliance have determined a list of proposed system enhancements that 
should be modularly developed and made available to the several states.  DOL has approved the 
proposed list and provided funding to the Alliance for the enhancements.  The Scope and Project 
Testing Plan cost for the AJL project is $16,800.  
For the Reporting Period:  Phase IV, including tasks Scope and Test Plan of the AJL Systems 
Enhancements project began June 1, 2004.  Work effort has been directed at completing Phase IV 
major tasks groups including Analysis/System Specification, Design, and Development have been 
completed.  Most subsequent major task groups including Testing, Documentation, Training, 
Deployment, and Post-Implementation have already begun to ensure successful completion of Phase 
IV work product by July 30, 2004. 
 
 Subproject I – III – Initial Integrations – Initial America’s Job Bank Interface  
  Plan Cost: $910,000 Subproject Cost to Date:   $910,000 

  Plan Start: 10/02 Plan End: 12/03
   
 Subproject IV – Real Time Labor Market Information   
  CITO Approval: 07/15/04 

  Plan Cost: $250,000 Subproject Cost to Date:  $73,800
  Plan Start: 6/04 Plan End: 7/04 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Labor, Department of (Continued) 
 America’s Job Link Systems Enhancements (Continued) 

   
 Subproject V – Automated Customer Notification - Unemployment Insurance Claimant Job Match
  CITO Approval: 07/15/04 
  Plan Cost: $260,000 Subproject Cost to Date:  $38,850 
  Plan Start: 6/04 Plan End: 11/04
   
 Subproject VI – Occupation Information Network – Standard Occupation Codes System  
  CITO Approval: 07/15/04 

  Plan Cost: $362,000 Subproject Cost to Date:  $21,600
  Plan Start: 6/04 Plan End: 12/04 
  
 Subproject VII – America’s Job Bank Interface   
  CITO Approval: 07/15/04 

  Plan Cost: $350,000 Subproject Cost to Date:  $0
  Plan Start: 8/04 Plan End: 3/05 
  
 Subproject VIII – Common Measures – Labor Exchange Reporting  
  CITO Approval: 07/15/04 

  Plan Cost: $250,000 Subproject Cost to Date:  $0
  Plan Start: 8/04 Plan End: 6/05 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Revenue, Department of 
 PVD Computer-Assisted Mass Appraisal (PVD-CAMA) Replacement 

 + CITO Approval: 4/6/99 
  CITO Approval: 3/16/01 
  CITO Approval: 12/17/03 
  Plan Cost: $1,510,000 Project Cost to Date: $1,371,817 
  Plan Cost: $3,224,000 
  Plan Cost: $3,839,235 
  Plan Start: 7/98 Plan End: 6/03 
    Plan End: 6/04 
    Adjusted End: 1/04 
  On Hold From: 9/02 On Hold Until: 3/03 
    On Hold Until: 10/03 
    On Hold Until: 12/03 
  Plan Start: 11/03 Plan End: 2/06 
 

Funding Source 
VIPPS CAMA Fund 100% 

   
Project to replace existing statewide real estate appraisal systems.  In September 2002, after 
careful consideration and evaluation of the project results to date, KDOR continued to keep PVD-
CAMA on hold to pursue options for redirecting their current contractual relationship.  Subproject 
I was completed November 2002.  KDOR re-baselined the work completion timeline and re-
established the scope of the project.  KDOR received CITO approval in December 2003.  In the 
December 2003 approved project plan, Subproject II-Development and Subproject III-
Implementation were combined into one subproject and renamed Subproject II – CAMA Software 
Application with a new Plan Cost of $2,890,497 and Plan Start of November 2003.  Subproject III 
was renamed to Hardware with a new Plan Cost of $428,738 and Plan Start of November 2003. 
For the reporting period:  The New CAMA project is currently at 60% complete for the 2004 
plan phase.  In September, we will create the 2005 project plan.  This plan phase will cover the 
next seven beta counties.  Project milestones that have been completed to date include finalizing 
the conversion data mapping and initial data conversion for Douglas county appraisal and 
ownership data.  
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
 

 Page 27   Published: August 2004 
 

I  P 

Revenue, Department of (Continued) 
 PVD Computer-Assisted Mass Appraisal (PVD-CAMA) Replacement (Continued) 

  
 Subproject I – Design – COMPLETED 
  Plan Cost: $250,000 Subproject Cost to Date: $520,000 
  Plan Cost: $520,000 
  Plan Start: 7/98 Plan End: 11/00 
 
 Subproject II – CAMA Software Application 
  Plan Cost: $1,260,000 Subproject Cost to Date: $786,421 
  Plan Cost: $1,442,500 
  Adjusted Cost: $1,782,900 
  Plan Cost: $2,890,497 
  Plan Start: 8/01 Plan End: 11/03 
  Plan Start: 11/03 Plan End: 2/06 
 
 Subproject III – Hardware 
  Plan Cost: $1,261,500 Subproject Cost to Date: $65,396 
  Adjusted Cost: $1,536,335 
  Plan Cost: $428,738 
  Plan Start: 9/01 Plan End: 6/03 
  Plan Start: 11/03 Plan End 6/04 
    Adjusted End: 1/04 
    Plan End: 2/06 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Social and Rehabilitation Services, Department of 
 Enterprise Circle Plan Program  II 

+ *CITO Recast Approval:   07/30/04 
  Plan Cost:  $20,052,000 Project Cost to Date: $685,728 

  Plan Start:  3/03 Plan End: 10/06 
  Actual Recast Start: 5/04 

 
Funding Source 
State General Fund 30% 
Federal Financial Participation 70% 

 
The original Enterprise Circle Plan Program (ECP) was recast as Enterprise Circle Plan Program (ECP) II and 
was approved on 7/30/04.  The revised approach will replace two of nine legacy systems in a phased approach, 
which best meets, the needs of the SRS customers.  This initiative is aligned with the Governor’s cabinet 
support for systems modernization as a long-term investment for e-government and productivity gains.  Staff 
researched what other states have done to integrate several legacy systems.  Based upon the system development 
work completed by other states for an integrated, web-based system, SRS will build upon Use Cases from other 
states to speed up development.  The overall project plan for the Enterprise circle Plan (ECP) has not changed 
scope.  The ECP Program II will integrate the primary information systems of the Department.  A series of 
projects based upon common business functions is proposed as an incremental approach to systems integration 
of information systems, which support the agency’s goal of integrated service delivery.  Each project will 
implement business functions, which add new or replace existing functionality in the legacy data systems.  
For the reporting period:  Web enabling software:  The printer problem with web enablement has been resolved.  
We are awaiting the installation of the latest version of the software to see if any of the other issues that were 
identified in earlier testing do not re-occur and have been resolved.  It was determined that the child enforcement 
system (KAECSES-CSE) will not be changed to work with web enablement.  It would not be cost effective to 
implement the necessary program changes to make it function.  Once the new printer table maintenance programs are 
fully tested and approved, the plan is to roll out the legacy 3270 screens with the new printer field on the screen.  This 
will also entail new manual pages for the systems.  Field workers will see the legacy screens with the new printer field 
added.  Rules Automation software:  This software is available and ready for use.  Templates have been created for 
business users to create new rules or modify rules in the process of evaluating impact of rule additions and/or 
modifications.  Technical assistance will be scheduled to assist with procedural and technical aspects for application 
development and production environments.  UNIX Server environment:   A systems administrator has been hired to 
support the UNIX environment.  Performance and monitoring tools are still being reviewed.  Installation of UDB 8.0 
Websphere has been completed.  Discussion of creating the infrastructure for an acceptance/production environment 
has begun.  Framework/High Level Use Case - SRS has developed the detailed project plan, mentoring plan for 
contract services, specification of deliverables, and continued planning for data conversion.  Activity diagrams 
for detailed Use Cases for each legacy system have been drafted.  Configuration management procedures have 
been revised.  Research of a data conversion tool has begun along with evaluation of an efficient approach for 
data clean up.  Work has been completed as scheduled for each Time Box.   
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Social and Rehabilitation Services, Department of (Continued) 
Enterprise Circle Plan Program II (Continued) 

 
Subproject I – Client-server Infrastructure 

  CITO Approval: 6/05/03 
  Plan Cost: $2,142,000 Subproject Cost to Date: $685,728
  Plan Start: 3/03 Plan End: 2/05 
 

 
 Subproject II – Framework/High Level Use Case 
  *CITO Approval: 07/30/04 
  Plan Cost: $1,190,000 Subproject Cost to Date: $0 
  Plan Start: 5/04 Plan End: 1/05 
     
 Subproject III – Information, Referral & Intake and Economic Data Systems 
  CITO Approval: Not yet requested 
  Plan Cost: $16,720,000 Subproject Cost to Date: $0 
  Plan Start: 9/04 Plan End: 10/06 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Social and Rehabilitation Services, Department of (Continued) 
 HIPAA Implementation and Replacement of MMIS 

 + Plan Cost: $26,220,360 Project Cost to Date: $21,730,997 
  Adjusted Cost: $26,359,574 
  Plan Start: 11/00 Plan End: 6/04 
    Adjusted End: 7/04 

Funding Source 
  State General Fund  10% 
  Federal Financial Participation 90% 
 

 Subproject I – Award & Negotiations (HIRM-AN) - COMPLETED 
  CITO Approval: 1/8/01 
  Plan Cost: $860,080 Subproject Cost to Date: $280,882 
  Plan Start: 11/00 Plan End: 7/02 
    Adjusted End: 1/02 
    Adjusted End 2/02 
 

A sub-project to replace the existing Medicaid Management Information System (MMIS) with an updated 
technology system that uses a relational database.  This project is to provide the RFP Development/Issuance, 
and negotiations/award for the replacement system.  Subproject I, Award and Negotiations, is complete.  The 
contract was awarded to Electronic Data Systems (EDS) on February 1, 2002. 

 
 Subproject II – System Transition & Analysis (HIRM-STAR) –CANCELLED 
  CITO Approval: 2/5/01 
  Plan Cost: $1,864,684 Subproject Cost to Date: $457,895 
  Plan Start: 11/00 Plan End: 11/01 
    Adjusted End: 1/02 
 

A Subproject to replace the existing Medicaid Management Information System (MMIS) with an updated 
technology system that utilizes a relational database.  This sub-project was terminated effective January 31, 
2002.  President Bush signed HR 3323 on December 27, 2001 to delay the HIPAA compliance date to October 
16, 2003 for transactions and code sets.  Because a replacement MMIS is planned prior to the new compliance 
date, SRS will request the extension rather than make extensive changes to the current system to enable it to be 
partially-compliant on transactions and code sets.  Some already-completed documents from this sub-project 
will be especially useful in the development of the replacement system: the mapping and gap analysis 
documents for each of the transactions, the DSD (although this document is incomplete, it provides much 
background needed for HIPAA remediation) and documents from sub-workgroups, which document issues, 
solutions, and code crosswalks.  Thus, though the sub-project was terminated prior to full completion, the 
project work products that were developed prior to the termination will be utilized in subsequent sub-projects.  
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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I  P 

Social and Rehabilitation Services, Department of (Continued) 
HIPAA Implementation and Replacement of MMIS (Continued) 

 
 Subproject III – Takeover (HIRM-TO) - COMPLETED 
 CITO Approval: 1/29/02 
 Plan Cost: $2,442,713 Subproject Cost to Date: $1,742,067 
 Adjusted Cost: $1,742,067 
 Plan Start: 1/02 Plan End: 10/02 
 Adjusted Start: 2/02 

 
This sub-project includes take/over, of the operation of the current MMIS, by the winning bidder in the HIRM-
AN sub-project.  The new Fiscal Agent will operate the current MMIS from July 2002 through June 2003 until 
the replacement MMIS can be constructed and implemented.  
 

 Subproject IV – Design, Implementation and Testing (HIRM-DesIT) 
  CITO Approval: 1/29/02 
 Plan Cost: $21,052,883  
 Adjusted Cost: $21,753,529  
 Adjusted Cost: $21,892,743 Subproject Cost to Date: $19,250,153 
  Plan Start: 1/02 Plan End: 6/04 
  Adjusted Start: 2/02 Adjusted End: 7/04 

 
This Subproject will include requirements validation, detail system design, coding, testing and implementation 
for the replacement MMIS.  Originally, these were two separate sub-projects (HIRM-Des and HIRM-IT).  
However, after completion of the HIRM-AN sub-project, it was determined that it would be more practical to 
combine them. 
For the reporting period:  The SRS Project Management team continues to follow up on the few remaining 
outstanding project tasks.  These outstanding items include cleaning up a very small number of implementation 
defects, reviewing revisions to the System Documentation and Resolutions manual, validation of a few 
remaining test cases and requirements, and some testing and revision to Decision Support system universes.  
The SRS Project Management team is ensuring that EDS has action plans in place to address all remaining open 
issues. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Transportation, Department of  
 Harrison Center Infrastructure 
 
  CITO Approval: 11/14/03 
  CITO Approval: 05/04/04 
  Plan Cost: $837,271 Cost to Date: $317,703** 
  Plan Start: 7/03 Plan End: 12/03 
    Plan End: 9/04 
  
     

The Harrison Center Infrastructure project builds the required telecommunications structures, data and 
telephone, to allow occupancy by the Kansas Department of Transportation and other entities.  It is 
being contracted for and managed by the Department of Administration, Division on of Information 
Systems and Communications (DISC).  KDOT has provided requirements to the process.  This project 
provides an information technology infrastructure that supports telephone communications, building 
security, life safety, KDOT computer applications, and day-to-day operations of the agency.  (**The 
remaining balance of $519,568 will be financed over a 3-year period.) 
For the reporting period:  Wiring has been pulled from the wiring closets to the offices that have 
completed construction.  Construction is steadily being completed for different KDOT offices and the 
schedule shows the last set of offices being completed at the end of August. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Transportation, Department of (Continued) 
 ITS Fiber Optics Infrastructure 
 
   
  Plan Cost: $270,000 Project Cost to Date: $150,000 
  **Plan Start: 11/03 Plan End: 9/04 
 
  Funding Source 
  State Highway Fund 100% 
 

The Fiber Optics Infrastructure project is a network infrastructure project that will light two 
segments of dark fiber communications line.  The first segment is between the KC Scout Traffic 
Operations Center (TOC) in Lees Summit, Missouri and the Harrison Center Building in Topeka, 
KS.  The first segment will be used for the KC Scout project.  The KC Scout project is an 
Advanced Traffic Management (ATMS) designed to monitor and control congestion and incidents 
on the freeway network in and around Kansas City.  The fiber line will transmit data and real-time 
video feeds to and from the TOC and KDOT.  This segment was completed in January 2004.  The 
second segment will provide the KDOT 800 MHz radio system with fully redundant voice and 
data circuits, which cross the LATA boundary between northern and southern Kansas.  The fiber 
optics system will also provide bandwidth for the Wichita Intelligent Transportation System. 
For the reporting period: **The Topeka to KC section was presented as a planned project and 
was later deemed to be below the reporting threshold.  However, the project was still tracked and 
reported to the CITO in the last two quarters of 2003.  This segment was completed in January 
2004.  CITO approval was given June 2004 to proceed with the lighting a of dark fiber 
communications line between Wichita and Salina with a start date of July 2004. 

 
 Subproject I –  KC Scout Traffic Operations Center (TOC) to Harrison Center Bldg.-COMPLETED 
  Plan Cost: $150,000 Subproject Cost to Date: $150,000 
  Plan Start: 11/03 Plan End: 1/04 
 
 

 Subproject II –  Wichita to Salina 
  CITO Approval: 6/23/04 
  Plan Cost: $120,000 Subproject Cost to Date: $0 
  Plan Start: 7/04 Plan End: 9/04 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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REGENTS 
Fort Hays State University 

 Administrative System (IRIS/IFAS) 
 

  CITO Approval: 5/21/01 
  CITO Approval:   11/20/03 
  Plan Cost: $1,174,692 Project Cost to Date: $773,189 
  Adjusted Cost: $1,206,828 
  Plan Cost: $1,474,530 
  Plan Start: 5/01 Plan End: 5/04 
    Adjusted End: 8/04 
  Funding Source  Plan End: 6/06 
  State General Fund 100% 
 

Implementation of a university administrative system, with financial and student subsystems.  This project plan was refilled 
with the CITO in October 2003.  In the original project plan, the University took a risk by attempting to implement a 
relatively low-cost student system (which potentially had a very good cost/benefit ration).  However, serious performance 
problems were encountered and traced to a faulty architecture.  Serious issues were also discovered with data loads and 
several costly modifications of the software would be needed to meet some of the University’s essential needs.  The vendor 
took steps to remedy the fault architecture, but the timeframe proposed was not acceptable to the University.  The University 
did recover all money spent on the Student System from the vendor.  There was a small net loss occurred due to monies 
disbursed to third parties by the vendor.  The new direction for the Student Subproject will include purchase of an IBM 
Enterprise Server, DB2 and migration services, bringing the system into compliance with the state technical architectural 
environment.  We are continuing to implement the Sungard Financial System because it (and HR) is architecturally more 
advanced than the Student System.   
For the reporting period:  The FHSU Student System project is progressing nicely.  LMS has sent converted DL/1 and 
VSAM data and has tuned its conversion tools for the test of the conversion.  The implementation of the Sungard Financial 
System is also progressing well.  Sungard brought up the production and test environments on the new Sun server.  FHSU 
and Sungard completed user training.  The Financial System went live on July 1, 2004, and it is performing well. 
 
Subproject I – Financials 

  Plan Cost: $433,099 Subproject Cost to Date: $357,089 
  Plan Start: 7/03 Plan End: 5/04 
    Plan End: 8/04 
 Subproject II – Human Resources 
  Plan Cost: $234,431 Subproject Cost to Date: $85,188 
  Plan Start: 10/04 Plan End: 5/04 
    Plan End: 6/06 
 Subproject III– Student 
  Plan Cost: $807,000 Subproject Cost to Date: $330,912 
  Plan Start: 5/01 Plan End: 5/04 
    Plan End: 6/06 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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REGENTS (Continued) 
Kansas State University  

 Legacy Application System Empowered Replacement (LASER)  

 + Plan Cost: $12,784,427 Project Cost to Date: $3,421,402 
  Plan Start: 3/03 Plan End: 8/06 
 
  Funding Source 
  KSU Tuition  100% 

     
The LASER Project will replace the major central information systems that Kansas State 
University is currently operating on an aging System/390 with modern, web focused, information 
systems, which operate in the distributed Sun/Solaris operating environment.  The general names 
for the systems being replaced are the student and financial systems.  However, significant 
subsystems involving admissions processing, student financials aid, student billing and accounts 
receivable, general ledger, and accounts payable are being replaced.  Some new processing 
functions are being introduced by the replacement systems.  Purchasing and advanced recruiting 
applications are adding functionality that was not present in the aging legacy systems. 
For the reporting period:  Oracle Financial Application (OFA):  Testing in conference Room 
Pilot (CRP) 2 is underway.  Oracle Student Solutions (OSS):  We continue to work closely with 
Oracle to provide solutions to the functionality gaps identified.  We have determined a staged go-
live will best fit our needs and are in the process of detailing the deliverable dates to ensure the 
processes surrounding admissions, financial aid, student finance and enrollment can be 
accomplished to suit the needs of both the current and prospective students.  Work on CRP2 setup 
continues.  Vendor Constraint – Although enhancements in the OSS IGS.L release of the Oracle e-
Business Suite were delivered more than one month later than expected, we are still able to 
maintain delivery dates on our current schedule.  Several updates have since been made to the 
IGS.L release.  Overall LASER Project Status:  The Operational Phase (SP-1) of the LASER 
Project is complete.  We worked through issues and mitigating risks to ensure the project will 
come in on schedule and within budget.  We have prepared the project plan for the next subproject 
of the LASER project, Subproject 2.  Subproject I was a difficult experience but we gained a 
tremendous amount of knowledge and experience that will benefit us for the life of the LASER 
project.  The project is continuing to move toward a successful completion because of our highly 
qualified and dedicated team members and the continuing excellent support and guidance from the 
K-State executive administration.   
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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REGENTS (Continued) 
Kansas State University (Continued) 

Legacy Application System Empowered Replacement (LASER) (Continued)  
 
 
 Subproject I – Operations Analysis -Critical Modules 
  CITO Approval: 3/14/03 
  Plan Cost: $3,645,028 Project Cost to Date: $3,421,402 
  Plan Start: 3/03 Plan End: 6/04 
  
 Subproject II – Build & Transition-Critical Modules 
  CITO Approval: Not yet requested 
  Plan Cost: $3,246,911 Project Cost to Date: $0 

 Plan Start:  Plan End:  
  
 Subproject III – Operations Analysis – Remaining Modules 
  CITO Approval: Not yet requested 
  Plan Cost: $2,913,840 Project Cost to Date: $0 
 Plan Start:   Plan End: 
  

 Subproject IV – Build &Transition - Remaining Modules 
  CITO Approval: Not yet requested  
  Plan Cost: $2,978,648 Project Cost to Date: $0 
 Plan Start:   Plan End:  
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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REGENTS (Continued) 
Regents, Board Of 

 Kansas Education Network (KAN-ED) 

+ (The KAN-ED project will be monitored by subproject) 
  Plan Cost: $2,435,561 Project Cost to Date: $729,037 
  Adjusted Cost: $1,325,000 
  Plan Start: 3/03 Plan End: 6/04 
    Plan End: 8/04 
   
  Funding Source 
  Kansas Universal Service Fund 100% 
 

KANED will provide information technology connectivity for 1,000 sites, which include K-12 schools, 
public libraries, hospitals, and higher education institutions.  This project will create a statewide broadband 
network to support schools, libraries, and hospitals in Kansas.  This network creates collaboration, distance 
learning, and video conferencing opportunities with point to point connections independent of the 
commercial Internet.  (The KAN-ED project will be monitored by subproject).  
For the reporting period: Southwestern Bell Company (SBC) and Cox contract 06412 equipment and 
circuits installed and tested.  The Independent Companies and Sprint Invitations for Bid (IFB) contracts 
awarded, circuits order, and equipment order.  The Network Operations Center (NOC) construction is 
complete and staffing is underway.  The existing site transition was initiated and edge router templates 
configured. 

 
 Subproject I – Startup   
  CITO Approval: 3/31/03 
  CITO Approval: 2/09/04 
  Plan Cost: $1,068,561 Subproject Cost to Date: $663,550 
  Plan Start: 3/03 Plan End: 6/04 
    Plan End: 8/04
  
 Subproject II –Deploy Network Access Points (NAPs) -KAN-ED Infrastructure Turn-Up 
  CITO Approval: 3/31/03 
  CITO Approval: 2/09/04 
  Plan Cost: $1,367,200 Subproject Cost to Date: $65,487 
  Plan Start: 3/03 Plan End: 6/04 
 Plan End: 8/04
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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University of Kansas 
 Implementation of Student Information System (ISIS) 

+  CITO Approval: 7/3/01 
  Plan Cost: $13,991,734 Project Cost to Date: $9,111,929 
  Adjusted Cost: $12,852,494 
  Plan Start: 11/00 Plan End: 4/05 
 
  Funding Source 
  State General Fund 100% 
 
This project will implement a student records system that will provide for the student data needs of all 
University campuses and units.  During the project, the implementation team will review, revise and 
adapt university policies, processes and procedures so that the vendor's software capabilities are 
maximized. 
For the reporting period: Implementation of primary objectives completed one year ahead of 
reported schedule including the spectacularly successful implementation of on line enrollment.  
Remaining functionality in Student Records, Student Financials, and Admissions will also complete 
ahead of stated schedule.  During this reporting period our primary focus has been the application of 
fix bundles including Financial Aid Regulations updates provided to us from PeopleSoft since prior to 
our go live last March.  Additionally we have focused on the successful loading of Institutional 
Student Information Record (ISIR) data for the Financial Aid module implementation.  Project 
remains under budget as well. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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JUDICIAL BRANCH 
Office of Judicial Administration 

 District Court Accounting and Case Management System 

 + Plan Cost: $5,726,913 Project Cost to Date: $4,712,738 
  Adjusted Cost: $5,201,833 
  Adjusted cost: $5,323,775 
  Plan Start: 7/01 Plan End: 7/04 
    Plan End: 1/05 
  Funding Source  
  State General Fund 25% 
  Federal Byrne Grant 75% 
 

This project is to acquire a standard case management system, modify it to meet Kansas’ needs & test modifications.  
Following tests, package will be installed in four pilot sites, then statewide implementation. 
For the reporting period Phase III State Wide Rollout is in progress and as of this report, 92 courts have been 
implemented.  We continue to average 4 to 6 courts per month.  All courts are scheduled to be implemented by July 
31st, 2004 with the exception of Douglas County district court, which is one of the additional courts who have decided 
to implement the FullCourt Software.  This court is an addition to the original schedule.  Design has been approved 
and programming has started on the data integration and distribution phase of the Project.  It is anticipated that the 
integration of the data from all 110 district courts will be complete by June 30th.  The following phase will be 
distribution and testing to multiple agencies.  Preliminary information gathering and design is in process with five 
state agencies. 
 

 Subproject I – Project Plan/Modifications 
  Plan Cost: $1,297,558 Subproject Cost to Date: $617,971 
  Adjusted Cost: $937,558 
  Plan Start: 7/01 Plan End: 6/04 
    Plan End: 12/04 
 Subproject II – Pilot Installation/Travel - COMPLETED 
  Plan Cost: $531,311 Subproject Cost to Date: $531,311

 Plan Start: 11/01 Plan End: 4/02 
  
 Subproject III – Installation/Training 
  Plan Cost: $3,698,044 Subproject Cost to Date: $3,527,295 
  Adjusted Cost: $3,532,964 
  Adjusted Cost: $3,654,906 
  Plan Start: 7/02 Plan End: 7/04 
    Plan End: 8/04 
 Subproject IV – Data Sharing – Software License/Maint/Support 
  Plan Cost: $200,000 Subproject Cost to Date: $36,161
  Plan Start: 9/02 Plan End: 7/04 
    Plan End: 1/05
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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COMPLETED PROJECTS 
EXECUTIVE BRANCH 

Administration, Department of 
 PeopleSoft Upgrade for SHaRP from Version 7.02 to 8.0 

 + CITO Approval: 6/5/02 
  Plan Cost: $3,827,799  Project Cost to Date: $3,755,579 
  Plan Start: 6/02 Plan End: 5/03 
    PIER Received: 
  

The PeopleSoft v7.02 software supporting SHARP, the state’s HR/Payroll system, will become 
unsupported by the vendor in June 2002.  Going unsupported significantly increases the risk of a 
system failure in this mission-critical application.  Upgrading to PeopleSoft 8.0 will substantially 
mitigate this risk.  In addition, the upgrade provides significant new employee self-service and 
workflow functionality that will be used to improve efficiency and the timeliness of information 
distributed to the state’s workforce. 
For the reporting period:  During the reporting period, a series of statewide agency meetings 
was held to communicate changes and assist with agency readiness in April, the final cycle of the 
System Test portion of the project, Cycle C, was successfully completed, online training was 
deployed and completed for SHARP users, data was converted from the previous system platform, 
and the project was successfully implemented.  As of the end of this reporting period, all jobs 
comprising the standard 14-day payroll cycle have been successfully run and an on-cycle payroll 
has been produced from the new system.  Employee self-service features were also deployed and, 
as of today, over 15,000 employees have logged in to make use of the system.  Post-
implementation support related directly to the initial implementation is essentially complete, with 
work now transitioning into ongoing production mode. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Administration, Department of (Continued) 
 Statewide Aerial Photo Basemap (DOQQ) Infrastructure Project 

+  CITO Approval: 1/28/02 
  Plan Cost: $1,136,797 Cost to Date: $1,136,797 
  Plan Start: 2/02 Plan End: 6/04 
    PIER Received:  
   
  Funding Source 
  KITO  1% 
  GIS Policy Board   24% 
  Federal National Resource  
      & Conservation Service 18% 
  KDOT  57% 
  

The Statewide Aerial Photo Basemap project is designed to capture updated aerial imagery and 
to process and rectify this photography to produce new Digital Orthophoto Quarter Quadrangles 
(DOQQs).  As one of seven foundational data layers identified in the National Spatial 
Infrastructure, DOQQs form the ‘Basemap’ from which other geospatial data products and 
applications are built and referenced.  The existing DOQQs used by the GIS community are 
based on 1991 photography. 
For the reporting period: Phase 1, Aerial Photography capture, began on 2/13/2002 and was 
discontinued as of April 22, 2002 due to leaf-on conditions across the state.  Aerial Photography 
acquisition began again on March 20, 2003, and finished April 10, 2003; with the last 12 rolls 
needed to finish the state delivered from scanning.  Phase 2, Phase 2, DOQQ production, 
commenced in June 2002, continued to be received according to project schedule, on time, and 
within budget.  These data were tested and inspected at the Kansas Data Access and Support 
Center for compliance with the USGS standards required in our contract.  At this time, all 5865 
DOQQ files have been delivered, tested and made available for access through the Kansas Data 
Clearinghouse:  at http://gisdasc.kgs.ku.edu 
At this time, the project is considered completed and the contract has expired. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Health and Environment, Department of  
 Child Care Licensing and Information System (CLARIS) 
 Plan Cost: $1,023,960 Project Cost to Date: $913,228 
 Plan Start: 7/01 Plan End: 6/03
   Plan End: 8/03 
 Plan End: 3/04 
 Adjusted End: 4/04 
 Adjusted End: 6/04 
         PIER Received: 

Funding Source  
 Federal - Child Care Development Fund  100% 
  
Creation of a web based information system for the management of childcare licensing, inspection, compliance, and 
enforcement data. 
For the reporting period:  Project completed June 24, 2004.   
 
Subproject I – Design/Requirements - COMPLETED 
 CITO Approval: 11/19/01 
 Plan Cost: $175,816 Subproject Cost to Date: $175,816 
 Plan Start:  7/01 Plan End: 12/01 
 
Subproject II – Hardware/Software Acquisition - COMPLETED 
 CITO Approval: 11/27/01 
 CITO Approval: 11/15/02 
 Plan Cost: $360,000 Subproject Cost to Date: $88,710 
 Plan Cost: $210,000  
 Plan Start:  1/02 Plan End: 6/03 
  Plan End: 8/03 
 
Subproject III – Application Development/Implementation-COMPLETED 
 CITO Approval: 1/11/02 
 CITO Approval: 11/15/02 
 Plan Cost: $488,144 Subproject Cost to Date: $648,702 
 Plan Cost: $638,144 
 Plan Start: 1/02 Plan End: 6/03 
  Plan End: 8/03 
  Plan End: 3/04 
 Adjusted End: 4/04 
 Adjusted End: 6/04 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Health and Environment, Department of (Continued)  
 Health Alert Network II (HAN II) 
  CITO Approval: 6/05/03 
  Plan Cost: $3,377,438 Project Cost to Date: $3,321,232 
  Plan Start: 5/02 Plan End: 1/04 
    Adjusted End: 3/04 
     *PIER Received: 7/04 
  Funding Source 

Center for Disease Control & Prevention   100% 
 

Health Alert Network was created to ensure that local health departments are prepared to respond 
to bioterrorism incidents by supporting and offering training and information.  In case of an 
incident, the HAN will ensure that health professionals and emergency responders can 
communicate rapidly and easily in a secure manner.  The Health Alert Network consists primarily 
of a network infrastructure designed to provide direct connections with KDHE and local health 
departments via the Internet and enhanced communications capabilities.  HAN I was a response to 
Bioterrorism and through a cooperative agreement with the Center for Disease Control (CDC), the 
project started in September 1999 and was completed in October 2002.  The project incurred 
actual costs of $1,703,906 and reported significant strengthening of the public health network 
infrastructure. 
For the reporting period:  The development and testing of an interface between KHEL systems 
and KIPHS is complete.  Satellite phones for key bioterrorism staff have arrived and training 
regarding use is planned.  Lotus Virtual Classroom has been installed.  Demonstrations for 
department heads have been completed, and training for users will begin in April 2004.  Project 
was completed March 30, 2004. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Health and Environment, Department of (Continued)  
 Kansas WIC Automation (KWIC) 

 + Plan Cost: $5,040,160 
  Adjusted Cost: $5,358,851 Project Cost to Date: $6,033,162 
  Plan Cost: $5,862,142 
  Plan Start: 1/98 Plan End: 1/04 
    Adjusted End: 3/04 
    Adjusted End: 6/04 
    PIER Received: 6/04
  
 Funding Source 
 United States Department of Agriculture  100% 
    

1998-2001- The project plan was originally submitted for planning and procurement of a vendor in 1998 when Senate Bill 5 was 
passed.  As IT project plan procedures were developed, the approval letter for the requirements analysis, bid specifications, and the 
filing of Federal Advance Planning Documents was issued in February 1999.  In June 2001, the approval letter was issued for the 
RFP.  The Planning Phase – Subproject I was completed September 2001 bringing the 3-year planning phase to completion.  
Subproject II and Subproject III provides improvements to existing equipment, network, and software for the Special Supplemental 
Nutrition Program for Women, Infants, and Children (WIC).  Much of the effort is aimed at creating or improving the 
infrastructure of the local Clinics most of which are housed in the County Health Departments.  The new system will connect those 
involved in the delivery of services by e-mail and provide a modern server-based application that will allow the State to better 
manage the program and to meet federal reporting requirements. 
For the reporting period:  Rollout of the new system was completed statewide on May 7, 2004.  The lessons learned workshop 
was held May 12 through 13 with the Steering Committee approving the Post Implementation Review Report at their last meeting 
on June 9, 2004.  

 
 Subproject I – Planning - COMPLETED 
  Plan Cost: $190,939 Subproject Cost to Date:  $190,939 
  Plan Start: 1/98 Plan End:                                   9/01 
  
 Subproject II – Design  - COMPLETED 
  Plan Cost: $2,361,172 Subproject Cost to Date:  $2,361,172 
  Plan Start: 10/01 Plan End:                                  9/02 
  
 Subproject III – Test and Rollout-COMPLETED 
  CITO Approval: 12/02 
  CITO Approval: 02/09/04 
  Plan Cost: $2,488,049 
  Adjusted Cost: $2,806,740 
  Plan Cost: $3,310,031 Subproject Cost to Date:  $3,481,051 
  Plan Start: 10/02 Plan End:                                   1/04 
    Adjusted End: 3/04 
    Adjusted End: 6/04 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Human Resources, Department of  
 Siebel Upgrade 
 

 CITO Approval: 12/17/03 
 CITO Approval: 05/11/04 
 Plan Cost: $425,100 
 **Adjusted Cost: $444,300 Project Cost to Date: $433,185** 
 Plan Start: 11/03 Plan End: 4/04 
    Plan End: 5/04 
   PIER Received: 6/04
     

Funding Source 
Federal Unemployment Insurance  100%   

 
 
The Department of Human Resources will be upgrading the current Siebel application that supports 
the three Call Centers located in Kansas City, Topeka, and Wichita to the most current release of the 
software.  The scope of the Siebel 7.5.3 upgrade project entails the upgrade of the current Siebel 
version 6.0.1 applications to version 7.5.3.  It will include upgrading existing functionality in the 
system that could be re-engineered to take advantage of inherent functionality in the new version.  
Some processes will need to be re-engineered as part of the new web platform and how the 
application is designed and supported.  In March 2004, the Department of Human Resources 
experienced the departure of their project manager from their subcontract vendor, Tier 1 Innovation.  
As a result, it has taken time to engage a new project manager from Tier 1 and to resume the project 
activities.  The change in project managers has caused KDHR to additionally enhance the User 
Acceptance Testing to mitigate any additional risk to the successful completion of the project and 
request a plan end date change to May 2004.  The Executive CITO approved the change in the plan 
end on March 11, 2004.  (**The Adjusted Cost and the Project Cost to Date include the project 
planning that was conducted from 10/06/03 to 10/24/03 utilizing Tier 1 Innovation, LLC consulting 
services.  The cost of these services totaled $19,200.)           
For the Reporting Period:  Project completed. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Investigation, Kansas Bureau of 
 Criminal Justice Information System (CJIS) 

 + CITO Approval: 6/4/01 
  CITO Approval: 5/9/02 
  CITO Approval: 5/9/03 
  Plan Cost: $2,198,706 Project Cost to Date: $1,942,360 
  Plan Cost: $2,006,184   
  Plan Start: 1/01 Plan End: 3/02 
    Plan End: 3/03 
    Plan End: 6/03 
    PEIR Received: 
 

The original CJIS project consisted of 10 strategic initiatives and involved 25 tactical projects with a total 
budget of $12,036,000.  It spanned several years.  Contracts for four major components – AFIS, ASTRA, 
Integrated Criminal Justice Systems for Smaller Counties, and Central Repository – were awarded and 
partially delivered.  The project was re-baselined in 2001 and resumed.  Prior to the refiled project plan, 
the project incurred actual costs of $10,231,053. 
For the reporting period:  The KCJIS Core System is now complete.  There have been significant 
accomplishments for the State of Kansas with the completion of this project.  Its success is the result of the 
efforts of many agencies, departments, and individuals over the last six years.   

 
The following are among the most significant of these accomplishments:   
Electronic criminal justice information is now available to over 7000 authorized state/local criminal 
justice users in every county of the state, via the Internet and/or KANWIN, in a highly secure operation.   
Kansas is the only state in the country allowed to access NCIC (National Crime Information Center) data 
via the Internet.  This capability means that large counties/agencies, as well as the smallest and most 
remote counties, have full access to state and national criminal justice information via KCJIS.    
Kansas is fully operational and approved by the FBI as a participant in the Interstate Identification Index 
(III).   
Kansas has implemented the fully “electronic” fingerprint identification process with the FBI.  That means 
that fingerprints can be taken electronically and identified by both the KBI and the FBI in a fully 
automated process, in minutes instead of days or weeks.   
Kansas has a new and enhanced Computerized Criminal History (CCH) System. 
Inmate and parolee information and mug shots are available to authorized users. 
Kansas drivers’ license photographs are now available to authorized Kansas Law Enforcement agencies 
via KCJIS.   
KCJIS processed 254,000,000 transactions in 2002 and continues to expand.   
Information provided to criminal justice users via KCJIS will make Kansas safer!  
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
 

 Page 47   Published: August 2004 
 

I  P 

Investigation, Kansas Bureau of 
 Laboratory Information Management System (LIMS) 
 

  CITO Approval: 4/25/03 
  Plan Cost: $515,710 Project Cost to Date: $227,665 
  Plan Start: 5/03 Plan End: 12/03 
    Plan End: 2/04 
    Adjusted End: 3/04
    PIER Received: 

Funding Source 
State General Fund 6% 
KBI Fee Fund 19% 

  Federal  75% 
 

The existing Laboratory Case Management System (LCMS) – legacy system was developed 
approximately twenty years ago by the Kansas Bureau of Investigation’s data processing staff.  It 
was developed using the computer programming language RPG on the IBM AS/400, using 
DB2/400 as the system database.  The new LIMS will be implemented using PC-Client Server 
technology, Delphi application development tool, and Oracle 9i as the database.  Gradually, the 
KBI will be migrating legacy data from the current Laboratory Case Management System.  During 
June and July of 2003, numerous delays were encountered in the delivery and installation of the 
required network hardware, primarily the SAN and servers.  The experienced delays would have 
been manageable, however these delays pushed implementation back into another mandatory 
priority, the KBI’s required 5-year national accreditation inspection.  The delivery and installation 
delays, combined with the need to focus on the critical inspection, forced the “go-live” date for the 
system to late October, instead of the originally planned August date; therefore, extending the end 
date for the project to February 2004. 
For the Reporting Period:  The LIMS project was completed March 12, 2004.  All performance 
indicators and primary goals established for the project were met. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
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Juvenile Justice Authority 
 Juvenile Justice Information System (JJIS) 

 + Plan Cost: $2,536,987 Project Cost to Date: $1,889,557 
  Plan Start: 4/01 Plan End: 6/03 
    PIER Received: 2/04 
 

This project is to develop and implement an integrated system that will provide timely information to support 
effective decision-making and treatment of juvenile offenders necessary to reduce recidivism and improve public 
safety.  The first phase will address the major information intake collection processes; Juvenile Intake & Assessment, 
1600 form capture, and Admissions/Classification/Evaluation of the Juvenile Correction Facilities.  $583,548 has 
been identified for project management and contingency funding. 
For the reporting period: Phase II of the JJIS project consisting of the development, test, conversion and test of the 
Community Agency Supervision Information Management System (CASIMS) has been completed.  All of the 
districts that were using the CCMA application have been converted and the application has been installed.  The 
application is now in a support mode.  The phase IV modules of the JCFS and the JIF have been installed and the 
applications are in a support mode.  The JJIS project is complete within the time projected and within the budgeted 
cost.  

  
 Subproject I –  Intake Process - COMPLETED 
  CITO Approval: 5/15/01 
  Plan Cost: $624,096 Subproject Cost to Date: $578,260 
  Adjusted Cost: $578,260 
  Plan Start: 4/01 Plan End: 10/01 
    Adjusted End: 1/02 
  
 Subproject II – Community Agency Supervision Information Management System (CASIMS) - COMPLETED 
  CITO Approval: 3/7/02 
  Plan Cost: $481,005 Subproject Cost to Date: $510,930 
  Plan Start: 2/02 Plan End: 6/03 
 
 Subproject III – Juvenile Correction Facilities Sent. Calc, Discip, Records - COMPLETED 
  CITO Approval: 4/15/02 
  Plan Cost: $412,311 Subproject Cost to Date: $398,226 
  Adjusted Cost: $398,226  
  Plan Start: 3/02 Plan End: 10/02 
 
 Subproject IV – JJCF Medical, Program & Treatment, Contracts, Movement, and JIF - COMPLETED 
  CITO Approval: 2/10/03 
  Plan Cost: $495,948 Subproject Cost to Date: $402,141  
  Plan Start: 9/02 Plan End: 6/03 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Revenue, Department of  
 Streamlined Sales Tax Software 

 + CITO Concurrence:  10/27/03   CITO Approval: 05/04/04 
  Plan Cost:  $560,000 Project Cost to Date: $560,000 
  Plan Start:  11/03 Plan End: 1/04 
    Plan End: 5/04 
    Adjusted End: 6/04 
    PIER Received: 

 
Funding Source 
Electronic Databases Fee Fund    100% 
 

The Kansas Legislature adopted legislation to bring Kansas sales and use tax laws into conformity 
with the uniformity provisions States are required to enact as part of the Streamlined Sales and Use 
Tax Agreement.  This agreement comes from the Streamlined Sales Tax Project, the combined effort 
of participating States and the business community working to establish uniformity among the States’ 
sales tax laws.  The Streamlined Sales Tax Project seeks to respond to the concerns of merchants 
about the difficulties in dealing with different States’ sales tax laws, and to State and local 
government concerns about lost revenues from remote retail sales by mail order, telephone and the 
Internet.  Due to the short timeframe of the Streamlined Sales Tax Software project, the Executive 
CITO gave concurrence on October 27, 2003 to proceed with the project and the vendor’s work plan 
and risk management assessment of the project would need to be completed.  The Streamlined Sales 
Tax Software project was outsourced to Watch Systems to provide a web based Sales and Use Tax 
Address Tax Locator for use by retailers and consumers.  The project will be monitored by 
deliverables. 
For the reporting period:  The Request for Proposal for the Streamlined Sales Tax Software closed 
on September 26, 2003, was awarded to Watch Systems on November 14, 2003 and work began on 
November 17, 2003.  The final site is now available at http://www.ksrevenue.org/streamline.htm.  The 
SSTP file format is also available.  This is the final report for this project. 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Transportation, Department of 
 Access Permit Database 
  Plan Cost: $450,000 Project Cost to Date: $239,818 
  Plan Start: 4/99 Plan End: 9/01 
    Plan End: 4/02 
    Plan End: 9/03 

 PIER Received:    
 

This project will provide a database for the physical and geometric features, accident data, and 
usage characteristics for access points and/or intersections to the state highway system. 
For the reporting period:  In this reporting period, District II became operational.  This was the 
final District to become operational and the completion of this task is the final task for Subproject 
III.  The Access Permit Database project is being reported complete in this reporting period 
though final project costs are not currently available.  Project cost summary information will be 
forwarded when it becomes available. 

 
 Subproject I – System Requirements - COMPLETED 
  Plan Cost: $103,651 Subproject Cost to Date: $103,651 
  Plan Start: 4/99 Plan End: 5/00 
 
 Subproject II – System Prototyping - COMPLETED 
  CITO Approval: 1/29/01 
  CITO Approval: 2/11/02 
  Plan Cost: $146,349 Subproject Cost to Date: $136,167 
  Plan Start: 11/00 Plan End: 9/01 
    Plan End: 4/02 
    Adjusted End: 6/02 
    Adjusted End: 7/02 
 
 Subproject III – System Implementation - COMPLETED 
  CITO Approval: 10/07/02  
  Plan Cost: $200,000 Subproject Cost to Date: $0 
  Plan Start: 9/02 Plan End: 9/03 
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Project Status Report
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 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Transportation, Department of (Continued) 
 Construction Detour Reporting System (CDRS) 

 +Plan Cost: $514,000 Project Cost to Date: $588,522 
  Plan Cost: $535,083 
  Adjusted Cost: $585,916 
  Plan Start: 3/99  Plan End: 9/02 
    Adjusted End: 10/02
  On Hold From: 7/02 On Hold Until: 1/03 
    Plan End: 8/03 
    Adjusted End: 12/03 
    PIER Received: 6/04 

Funding Source 
  State Highway Fund 100% 

 
The CDRS (Kanroad) project will incorporate the Road Condition Reporting System real-time data collection and 
Construction Zone data collection.  Data is then pushed to a public web site.  The interactive public web site for real-time 
road conditions will include real-time construction zone and road condition data on a GIS map and text reports.  The data 
will be disseminated to the public, the media, and KDOT headquarters staff.  Other projects using the CDRS (Kanroad) data 
will be the KDOT Public Information Portal, 511, and the TRIS (Truck Routing Information System).  KDOT put the project 
on hold until the consultant revised the project to meet KDOT Build Phase requirements.  The consultant completed the 
Build Phase at no added cost.   
For the reporting period: The application has passed general system testing.  The build and rollout phase is considered 
complete.  The application has been in use for two months for Road Conditions.  The Construction Zone information has 
been in use internally for two months.  The public will be able to view the Construction zone data beginning January 16, 
2004. 
  

 Subproject I – Business Needs/Prototype Planning/Proof of Concept - COMPLETED 
  CITO Approval: 5/21/01 
  Plan Cost: $196,823 Subproject Cost to Date: $216,163 
  Plan Cost: $218,083 
  Adjusted Cost: $216,163 
  Plan Start: 3/99 Plan End: 11/01 
 
 Subproject II – Build to Rollout - COMPLETED 
  CITO Approval: 11/5/01 
  CITO Approval: 3/06/03 
  Plan Cost: $317,177 Subproject Cost to Date:  $372,359 
  Plan Cost: $317,000 
  Adjusted Cost: $369,753 
  Plan Start: 9/01 Plan End: 9/02 
  Adjusted Start: 1/02 Adjusted End: 10/02 
    Plan End: 8/03 
    Adjusted End: 12/03 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Transportation, Department of (Continued) 
 Data Warehouse 

 +Plan Cost: $630,000 Project Cost to Date: $635,879 
 Adjusted Cost: $637,894 
 Adjusted Cost: $635,879 
  Plan Start: 6/01 Plan End: 6/03 
    PIER Received: 2/04 
 

Project will study and develop requirements for a Data Warehouse.  From this study, agency will 
determine data warehouse requirements, develop a project plan, and determine return on investment.  
Agency expects to develop a high-level enterprise model, identify data sources, and develop a pilot 
project for an Information Warehouse. 
For the reporting period:  KDOT staff is populating the Data Warehouse with a weekly automated 
Data Staging process.  The Extraction, Transformation and Loading scripts, along with the Data 
Validation scripts have been automated.  The Meta data supporting the Data Warehouse is also being 
updated automatically during the weekly refresh to the Data Warehouse.  The standards and 
procedures implemented during the Data Warehouse proof-of-concept have established a foundation in 
which to grow an Enterprise Data Warehouse.  The Project Information Portal team was able to focus 
on the front-end application by accessing the data from the Data Warehouse (i.e. multiple source 
systems data in one location and quality data supplied).  The Data Warehouse Proof-of-Concept 
Project has been completed. 

 
 Subproject I – Risk, Requirements, Design, Prototype - COMPLETED 
  CITO Approval: 7/30/01 
  Plan Cost: $280,000 Subproject Cost to Date:  $251,018 
  Plan Start: 6/01 Plan End:                                  9/01 
 
 Subproject II – Proof of Concept - COMPLETED 
  CITO Approval: 10/29/01 
  Plan Cost: $350,000 Subproject Cost to Date:  $384,861 
  Adjusted Cost: $357,894 
  Adjusted Cost: $355,879 
  Plan Start: 10/01  
  Adjusted Start: 11/01 Plan End:                                  6/03 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Transportation, Department of (Continued) 
 Truck Routing Information System (TRIS) 

   + Plan Cost: $640,000 Project Cost to Date: $660,925 
    Adjusted Cost:  $669,048 
  Adjusted Cost: $641,559 
  Plan Start: 7/99 Plan End: 7/03 
  On Hold From: 10/02 On Hold Until: 1/03 
    On Hold Until: 3/03 
    Adjusted End: 9/03 

 PIER Received: 6/04 
 
 Project will deliver a computerized method of routing and issuing oversize/overweight permits. 

For the reporting period:  TRIS V1.2 has been built and implemented.  Requirements and coding 
on the enhancements have been completed.  The TRIS project is complete. 

 
 Subproject I – Needs Analysis/Requirements - COMPLETED 
  Plan Cost: $162,331 Subproject Cost to Date: $138,648 
  Plan Start: 7/99 Plan End: 10/00 
 
 Subproject II – Bridge/Route and Web Enterprise Prototypes – COMPLETED 
  CITO Approval: 1/29/01 
  Plan Cost: $165,000 Subproject Cost to Date: $214,788 
  Adjusted Cost: $194,048 
  Plan Start: 9/00 Plan End: 7/01 
    Adjusted End: 1/02 
 Subproject III – Implementation – COMPLETED 
  CITO Approval: 2/14/02 
  Plan Cost: $312,669 Subproject Cost to Date: $307,489 
  Plan Start: 2/02 Plan End: 7/03 
    Adjusted End: 9/03 
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Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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REGENTS 
Kansas State University 

 KSU Libraries Digital Library Interface  

 + Plan Cost: $316,500 Project Cost to Date: $284,500 
  Plan Start: 11/02 Plan End: 5/03 
    Plan End: 7/03 
    Adjusted End: 8/03 
    PIER Received: 4/04 
 

This project will allow KSU Libraries (KSUL) to prepare for the future by integrating the library 
resources with the University Portal, the III initiatives, and K-State On-line.  We will be able to 
provide better user access by eliminating barriers of accessibility and coming into compliance with 
ADA.  There has been a proliferation of electronic resources (3,000 titles) that will be brought 
together for better user accessibility.  This will result in less user confusion that will result in 
better education.  The project will allow for digitizing for better access one-of-a-kind collections 
owned by KSU such as exclusive grain explosion photos and Kubick scores.  Lastly, most of the 
electronic resources are licensed from individual vendors and this project, along with the KEAS 
project, will allow KSUL to comply with those licensing agreements thus reducing liability. 
For the reporting period:  The K-State Digital Library Interface project is complete.  The final 
end product launched on August 20, 2003.  The project came in at budget and was delayed slightly 
due to some unforeseen additional testing activities.  The project has been successful, with positive 
feedback from the Digital Library’s end users and K-State Library staff. 
 
Subproject I – Planning - COMPLETED 

  CITO Approval: 11/04/02 
  Plan Cost: $168,500 Project Cost to Date: $158,250 
  Plan Start: 11/02 Plan End: 2/03 
 Subproject II– Develop and Implementation - COMPLETED 
  CITO Approval: 04/15/03 
  Plan Cost: $148,000 Project Cost to Date: $126,250 
 Plan Start: 4/03  Plan End: 5/03 
    Plan End: 7/03 
    Adjusted End: 8/03 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Regents (Continued) 
Kansas State University (Continued) 
 Storage Area Network 

 +  CITO Approval: 11/07/02    CITO Approval: 01/30/03 
  Plan Cost: $1,093,334 Cost to Date: $1,118,732 
  Plan Start: 9/02 Plan End: 4/03 
    Plan End: 5/03 
    *PIER Received: 7/04 
 

This project will include the purchase of hardware and software to create a Storage Area Network (SAN) 
containing 6 terabytes (TB) of usable online storage, with the ability to expand 22 TB or more without 
adding an expansion frame.  With additional hardware, the proposed unit will be expandable to 74.7 TB.  
The implementation of the SAN will benefit all administration functions of the University, as well as the 
academic units.  Over 25,000 users currently access the University system, including human resources, 
planning, budget, procurement, and help desk functions.  The SAN will reduce downtime for backup by 
creating a smaller window of time needed to complete the process.  This will increase productivity by the 
campus users by increasing online production time and creating centralized restorage of lost data.  The 
project is the first phase in the creation of an offsite mirror for a real-time disaster recovery operation.  This 
business continuity function is critical to the mission of the University to provide reliable access and 
information across the state through general University functions and the extension service.  
For the reporting period: The project has been completed.  The SAN project has been completed on 
budget.  Actual costs were $25,398 over budget, which is 2.32% variance from the original project budget.  
The variance was due to unanticipated software and hardware purchases, and underestimated freight and 
wiring charges.  The SAN project has been completed on scheduled with the adjusted end date of May 30, 
2003 that was approved in the November – December 2002 reporting period.  The SAN has been installed 
and all systems identified in the project plan have been connected to the SAN, data successfully transferred, 
tape backup services installed, and the system released into production.  All documentation efforts, training 
of local clients and data center staff, and off-site professional training for SAN support staff has been 
successfully completed.  The SAN project was under the projected budget hours by 306 hours.  This 
represents a 13.13% variance from the original hours projected for the project.  The variance is due to over 
estimation of effort required to complete the installation of the SAN, migration of the systems identified in 
the project, and the work planned (but not needed) that was completed by the professional services 
provided by Sun Microsystems.  
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Regents (Continued) 
Pittsburg State University 
 Data Infrastructure Upgrade 

+  CITO Approval: 12/11/02 
  Plan Cost: $379,333 Cost to Date: $369,288 
  Plan Start: 8/02 Plan End: 5/03 
    PIER Received: 
 

This project will replace all FDDI and ATM and many 10M Ethernet backbone links with gigabit 
Ethernet, and all 10M shared and about half of the 10M switched devices with 10/100M switches.  
This will leave a few 10M links feeding about ¼ of the campus on 10M switches, but the vast 
collision domain of the hubs will be eliminated and ¾ of the campus will have 10/100 access over 
gigabit backbone.  The core will also be replaced with a gigabit layer 3 switch; that is, a high-
speed switch with a routing engine.  The campus will be divided into functional subnets, reducing 
broadcast domains to a manageable level, and allowing for better security controls. 
For the reporting period: All of the hardware is installed and operational.  The new DHCP and 
DNS servers are operating and serving campus, and the port registration system is prepared and 
will begin operation when students arrive next week. 
We originally proposed to divide the campus into functional subnets by building.  In practice, we 
have discovered that we have many older computers and printers that develop issues when they 
are isolated from their peers, use dynamic addressing, use dynamic DNS (DDNS), etc.  Because 
the technicians supporting these hosts are not part of OIS, resolution of these issues is proceeding 
much slower than anticipated, as is the larger subnetting process. 

We propose to close out the project without completing the subnetting.  We have accomplished 
the project objectives (improve network performance, improve network reliability, improve 
network manageability and reduce network management overhead, improve network security) by 
completing all but one of the components of the project description (replacing FDDI, ATM, and 
10M Ethernet backbone with Gigabit Ethernet; replacing 10M switches with 10/100M switches; 
replacing the core with a Layer 3 switch; and subnetting).  Even with subnetting incomplete, it 
makes sense to bring closure to the project now.  And in fact, regardless of the project closure 
status, we will continue to subnet, as we are able to work through the issues with the troublesome 
hosts. 
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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I  P 

Regents (Continued) 
University of Kansas 

 Purchase of Xerox 6135 
  CITO Approval: 3/31/03 
  Plan Cost: $403,665 Project Cost to Date: $403,665 
  Plan Start: 4/03 Plan End: 3/09** 
    PIER Received: Exempt 
 

The Xerox proposal replaces the existing DocuTech 6135 at Printing Services including a new 
DigiPath and scanner, and upgrades our DigiPath and scanner for our Wescoe DocuTech 6135.  
The previous machine created problems for management of the center due to frequent service and 
replacement of components, and in turn, dissatisfied customers because we could not produce 
their work on time.  This project also includes updating software on the NT Servers on both 
machines with the latest versions of software and replacement of the old 20 pages per minute 
scanners incapable of scanning four-color documents for output on our Xerox DocuColor 
machines.  The new scanner operates at 65 pages per minute for 8.5x11 documents and the feeder 
can now hold up to 100 page documents.  This plan will enable the continued ability for Printing 
Services’ management to move documents between the two DocuTechs at Wescoe and Printing 
Services.  
(**The project will be financed over a 6-year period.  The plan end date represents the end date 
for financing.)
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
 

 Page 58   Published: August 2004 
 

I  P 

University of Kansas Medical Center 
 Network Storage Solution Project 

+  CITO Approval: 1/08/04 
  Plan Cost: $669,634 Project Cost to Date: $610,634 
  Plan Start: 11/03 Plan End: 3/04 
    PIER Received: 
  Funding Source 
  State General Fund 100% 
 
The storage needs for the University of Kansas Medical Center’s (KUMC) local area network file 
servers have continued to rapidly grow over the past 5 years.  A network storage solution would 
provide a central point of storage to all KUMC supported file servers and operating systems, which 
would be allocated to a server on an as needed basis.  A centralized network storage solution would 
also reduce the number of storage devices that need to be supported and maintained by Information 
Resources.  The network storage solution project includes purchasing the Storage Area Network 
hardware solution, installing the solution, as well as connecting at least one server per supported 
operating system to the storage solution.  Once the project is complete, most Information Resources 
supported enterprise servers will be attached to the storage solution over a period of time as the 
servers are replaced or need additional storage allowing for more efficient allocation and management 
of file storage.    
For the reporting period: At this point, we have completed the Network Storage Solution (SAN) 
project.  The equipment for the SAN was delivered earlier than planned which allowed for additional 
time in the configuration, testing, and implementation phases.  Also, the original budget (DA-518) 
included up to $24,500 for consulting fees.  With in-house expertise as well as hands-on training from 
the hardware vendor, we were able to reduce the need for consulting, thus spending $500 of the 
$24,500 estimate.    
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PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
 

 Page 59   Published: August 2004 
 

I  P 

RECAST PROJECTS 
 

Retirement System, Kansas Public Employees  
 Workflow Reengineering with Imaged Document Management – Image2000 
 
  Plan Cost: $2,850,000 Project Cost to Date: $1,330,373 
  Plan Cost: $2,780,968 
  Plan Start: 10/99 Plan End:  8/01 
    Plan End:  2/02 
    Plan End:  10/04 
    PIER Received:  9/03 
 

The original project was approved 11/19/1999 for a total cost of $2,850,000 and consisted of three 
components:  Imaging, Backfile Conversion, and Workflow Reengineering.  The workflow and 
reengineering component of the original project attempted to integrate imaging into the current KPERS 
application systems.  The consultant commissioned by KPERS in 2001 to perform the independent 
assessment, found that the project lacked requirements, scope and objectives, a project plan and resource 
allocations putting the project at high risk.  They also failed to find convincing evidence of the business 
value of the project.  The project was placed on hold and recasted in July 2001.  In 2002, KPERS 
commissioned a study to validate the 1991 requirements analysis and evaluated alternative solutions.  After 
careful consideration of the recommended solution, KPERS adopted a strategy that will reduce KPERS risk 
and the eventual cost of the replacement system.  KPERS determined there are significant benefits to be 
gained by packaging detailed requirements analysis and database design as a preliminary phase before 
pursuing a replacement system.  This strategy is based on the assumption that more detailed requirements 
definitions will enable vendors to better understand KPERS needs, reduce the vendor’s risk and result in 
lower bids than would be possible with more general requirements.  The project was recast as the Core 
System Replacement Project in August 2003.  (**Under the new casting, a direction for Subproject III 
(Workflow Reengineering) will be determined.  Approximately 1000 hours of work at a cost of $137,070 
on the Member Maintenance, Retirement, and Contribution Reporting modules had been completed at the 
time the Workflow Reengineering with Imaged Document Management project was placed on hold.  The 
salvage value of these efforts will be determined once the new project plan is completed). 
 

 Subproject I – Imaging - COMPLETED 
  CITO Approval: 11/19/99 
  CITO Approval: 8/11/00 
  Plan Cost: $811,303 Subproject Cost to Date: $811,303 
  Plan Start: 6/00 Plan End: 3/01 
 
 

 
 

R
ecast 

 
 

 P 



  
 
PROJECT REPORT ASSESSMENTS 

Project Status Report
April-May-June 2004 

 

 Meeting targeted goals.                                                        Changed scope, or missed targeted goals (by  
     more than 10 percent). 
 

Significantly outside of targeted goals (by more than 20 percent).    Project on hold.  
 

Project completed and waiting for PIER.    Project recast as new project. 
 

 Infrastructure Project    Report does not meet standards or no report filed. 
 

Project completed and PIER received 
 
 

         *     Updated key information, occurring after this report period.            +   Project Manager certified in Project Management Methodology  
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Retirement System, Kansas Public Employees (Continued) 
 Workflow Reengineering with Imaged Document Management – Image2000 (Continued)
  

 Subproject II – Backfile Conversion - CONTINUING 
  CITO Approval: 11/19/99 
  CITO Approval: 8/11/00 
  CITO Approval 1/29/02 
  Plan Cost: $210,000 Subproject Cost to Date: $112,000 
  Plan Start: 11/01 Plan End: 10/04 
 
 Subproject III – Reengineering-Design & Needs Validation – COMPLETED 
  Work in process placed on hold (see narrative above) Subproject Cost to Date: $137,070** 
  CITO Approval: 5/02 
  Plan Cost:             $180,000 Subproject Cost to Date: $180,000 
  Plan Start: 5/02 Plan End: 9/02 
    Adjusted End: 10/02 
   
  Pilot Project for Business Process Documentation and Database Cleanup  
  CITO Concurrence:   2/13/03   
  Plan Cost:   $90,000 Subproject Cost to Date: $90,000 
  Plan Start:   2/03 Plan End: 4/03 
  
 Subproject IV – Reengineering – Upgrade/Replace System - RECAST 
  CITO Approval: Not yet Requested  
  Plan Cost: $1,442,595 
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Project Status Report
April-May-June 2004 
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Social and Rehabilitation Services, Department of 
 Enterprise Circle Plan Program 
 (The ECP project will be monitored by subproject) 

+  CITO Concurrence:  7/21/03 
  Plan Cost: $16,551,036 Project Cost to Date: $690,470 

  Plan Start: 8/02 Plan End: 7/07 
 PIER Received:   

   
Funding Source 
State General Fund 40% 
Federal Financial Participation 60% 

 
The Enterprise Circle Plan (ECP) Program project was given concurrence on 7/21/03 and consisted of seven components:  
Individual Identifying Information, Client-server Infrastructure, Assessment, Eligibility, Consumer Communication, 
Provider Services & Transactions, and Case Management.  The Enterprise Circle Plan Program (ECP) intended to integrate 
the primary information systems of the Department.  A series of projects based upon common business functions were 
proposed as an incremental approach to systems integration of information systems, which support the agency’s goal of 
integrated service delivery.  Each project was to implement a stand-alone business function, which adds or replaces 
functionality in the legacy data systems.  As SRS waited for federal approval of the cost allocation plan and to expedite 
development, SRS researched the approach and products produced by the states of Maine and California.  As a result of this 
research, SRS put Subproject I-Individual Identifying Information and Subproject III-Assessment on “Hold” from February 
2004 until October 2004 to restructure the approach of ECP.  Subproject II-Client-Server Infrastructure continued as 
planned. 
 
With a Steering Committee deadline to complete significant product for business users by March 2006, SRS revised their 
approach and will build upon the work already completed;  preliminary changes to the application architecture, researched 
and designed approaches for data clean-up and database replication to a single database, definition of common business 
requirements, staff training and customization of rules automation software, initial purchases for the UNIX hardware & 
software tools as capacity is needed, evolution of performance monitoring and system monitoring tools, and selection of a 
vendor for contractual services to expedite development.  YTD expenditures totaled $1,376,198 (Subproject I–Individual 
Identifying Information, $690,470 – Subproject II-Client-server Infrastructure, $685,728) for hardware and contractual 
services.  The project was recast as the Enterprise Circle Plan (ECP) Program II.  Subproject II - Client-server Infrastructure 
project cost to date of $685,728 will be carried forward to the recast Enterprise Circle Plan (ECP) Program II.  
 
Subproject I – Individual Identifying Information - COMPLETED 

  CITO Approval: 4/04/03 
  Plan Cost: $1,409,036 Subproject Cost to Date: $690,470 
  Plan Start: 8/02 Plan End: 12/04 
    Adjusted End: 4/05 
  On Hold From: 2/04 On Hold Until: 10/04 
 

For the reporting period:  We have completed an evaluation of the feasibility of using and/or customizing the eligibility 
system from the state of Maine.  We have rejected the application software from Maine.  We have also evaluated an 
integrated system from California, which will be implemented in four counties in the near future.  We are assimilating 
information from California to determine its viability.  We have also collected information about objects, use cases, and 
modules developed for an integrated system in Louisiana.  In conjunction with business users, we have continued efforts to 
document the application architecture for an integrated system.  At the same time, work has continued on data cleanup and 
database replication/conversion of our legacy systems in preparation for development of an integrated system.  The impact 
on the ECP overall approach and Sub-project I (Individual Identifying Information) will be presented to the Executive CITO 
in May 2004. 
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Project Status Report
April-May-June 2004 
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Social and Rehabilitation Services, Department of (Continued) 
Enterprise Circle Plan Program (Continued) 
 
Subproject II – Client-server Infrastructure – CONTINUING 

  CITO Approval: 6/05/03 
  Plan Cost: $2,142,000 Subproject Cost to Date: $0 

  (Subproject II cost to date of $685,728 will be 
carried forward to the recast Enterprise Circle Plan 
(ECP) Program II) 

  Plan Start: 3/03 Plan End: 2/05 
 

For the reporting period:  Web enabling software:  The printer problem with web enablement has been resolved.  We are 
awaiting the installation of the latest version of the software to see if any of the other issues that were identified in earlier testing do 
not re-occur and have been resolved.  It was determined that the child enforcement system (KAECSES-CSE) will not be changed 
to work with web enablement.  It would not be cost effective to implement the necessary program changes to make it function.  
Once the new printer table maintenance programs are fully tested and approved, the plan is to roll out the legacy 3270 screens with 
the new printer field on the screen.  This will also entail new manual pages for the systems.  Field workers will see the legacy 
screens with the new printer field added.  Rules Automation software:  This software is available and ready for use.  Templates 
have been created for business users to create new rules or modify rules in the process of evaluating impact of rule additions and/or 
modifications.  Technical assistance will be scheduled to assist with procedural and technical aspects for application development 
and production environments.  UNIX Server environment:   A systems administrator has been hired to support the UNIX 
environment.  Performance and monitoring tools are still being reviewed.  Installation of UDB 8.0 Websphere has been completed.  
Discussion of creating the infrastructure for an acceptance/production environment has begun.    
 

 Subproject III – Assessment - RECAST 
  CITO Approval: Not yet requested 
  Plan Cost: $3,000,000 Subproject Cost to Date:  
  Plan Start: 9/03 Plan End: 6/05 
  On Hold From: 2/04 On Hold Until: 10/04 
 
 Subproject IV – Eligibility - RECAST 
  CITO Approval: Not yet requested 
  Plan Cost: $2,500,000 Subproject Cost to Date:  
  Plan Start: 7/04 Plan End: 8/05 
 
 Subproject V – Consumer Communication  - RECAST 
  CITO Approval: Not yet requested 
  Plan Cost: $2,500,000 Subproject Cost to Date:  
  Plan Start: 1/05 Plan End: 1/06 
 
 Subproject VI – Provider Services & Transactions - RECAST 
  CITO Approval: Not yet requested 
  Plan Cost: $2,500,000 Subproject Cost to Date:  
  Plan Start: 7/05 Plan End: 7/06 
 
 Subproject VII – Case Management – RECAST 
  CITO Approval: Not yet requested 
  Plan Cost: $2,500,000 Subproject Cost to Date:  
 Plan Start: 7/06 Plan End: 7/07
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APPROVED PROJECTS 
 

 
Labor, Kansas Department of 

 America’s Job Link – See Active Section 
 
Secretary of State 

 Central Voter Registration & Election Management (HAVA) 
 

 *CITO Approval: 7/29/04 
 Plan Cost: $8,128,406 Project Cost to Date: $0 
 Plan Start: 7/04 Plan End: 1/06 
     
 Funding Source 
 State General Fund     3% 
 Federal (HAVA)    95% 

 County      2% 
 
This project will enable Kansas to comply with the federal mandates contained in the Help America 
Vote Act (HAVA) of 2002.  HAVA legislation requires implementation of a single, uniform, official, 
centralized, interactive computerized statewide voter registration list defined, maintained, and 
administered at the State level that contains the name and registration information of every legally 
registered voter in the State.  In order to meet these requirements, the Kansas Secretary of State’s 
office intends to procure a commercial off the shelf (COTS) solution for both centralized voter 
registration and elections management.  The CVR component of the system will be required for use 
by county election officials and the EMS component will be optional.  Those counties that decide to 
continue use of their existing EMS may do so but will require data exchange with the CVR for voter 
information and election results reporting.  For this reason, the SOS has also required development of 
an XML standard as part of the project deliverables.  This will provide a common framework for 
exporting CVR information to a variety of EMS systems.  The application will also receive 
information from KDOR, KDHE, and the Sentencing Commission. 
 
 
Social and Rehabilitation Services, Department of 

 Enterprise Circle Plan Program II - See Active Section 
 
 
Transportation, Department of 

 ITS Fiber Optics Infrastructure – See Active Section 
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PLANNED PROJECTS 
EXECUTIVE BRANCH 

Adjutant General’s Department 
 Kansas Homeland Security & Defense Mapping Tool 
 
 CITO Approval: Not Yet Requested 
 Estimated Cost: $412,500 
 Estimated Start: 8/04 Estimated End: 12/05 
 
Project Business Objective(s) or Motivator(s):  A useful, effective geographical information system 
(GIS) for emergency planning and response is essential for all first responders to secure and defend the 
homeland.  Current geospatial technology, while sufficient at the state level, is nonexistent in most 
counties.  The unique complexity of geospatial information leaves many counties incapable of using GIS 
due to the lack of training, funds, and the ability to utilize it efficiently.  This deficiency at the local level 
provides Kansas Emergency Management with an opportunity to provide such a service.  Kansas Division 
of Emergency Management has organized a Joint Multi-Agency Management committee to plan and over 
see this project.  Agencies on this committee include Kansas Department of Health and Environment, 
Kansas Animal Health Department, the Data and Access Support Center, and Kansas Information 
Technology Office.  The tool will provide useful, dynamic internet mapping services through Kansas’ 
Virtual Emergency Operations Center (WebEOC).  The target areas for the mapping services include 
bioterrorism, radiological, foreign animal disease, chemical, explosive, and natural disaster response.  The 
project will plan for and execute a back-up site and alternate operating center for continuity of government 
and continuation of operations for all emergency management GIS data.  Funding for this project is 100% 
federal and the current funding must be spent no later than March 2005.  The budget for the current portion 
of this project has been developed and is awaiting approval for release of RFPs and contracts. 
 
Project Description and Scope:  The ability of local responders to have accessible and effective mapping 
in planning, responding, and mitigating any disaster, natural or terrorist, is vital.  This project will provide 
geospatial data and technology to all responders regardless of software, hardware, funding, or personnel 
constraints.  The project will use current geospatial technology available at the Adjutant General’s 
Department and various other state agencies.  Project management will be the responsibility of the 
Homeland security GIS Coordinator in the Adjutant General’s Department.  The Department of Health and 
Environment will serve as the lead coordinator for all bioterrorism related activities pertaining to the 
project.  The goal is to develop a sustainable, robust geographic information system in support of 
emergency management and response for all Kansans.  The project will establish adequate infrastructure to 
link the adjutant General’s Department, Kansas Department of Health and Environment, and the data 
Access and Support Center.  In addition, Phase I will initiate the efforts within Kansas Department of 
Health and Environment to spatially enable health facility data.  Measures are also included in this project 
to improve staff resources for the management and maintenance of this GIS technology to support the 
“Kansas Homeland Security & Defense Mapping Tool.”   
 
Project Status:  Funding has been secured with a total allocation of $412,500.  The planned project 
template has been received from the agency.  A high-level IT project plan has been requested from the 
agency for CITO approval. 
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Administration 
 Statewide Financial Management System 
 

 CITO Approval: Not yet requested 
 Estimated Cost: $30,000,000 
 Estimated Start: To be determined Estimated End: To be determined 
 
 
 
Project Business Objectives or Motivators:  A needs assessment has been conducted for a statewide 
client/server central accounting system using PeopleSoft financials or a highly compatible equivalent 
for full integration with the Department’s HR/Payroll PeopleSoft system.  The system will be fully 
GAAP compliant and integrate purchasing, HR/Payroll, budgeting, general ledger and reporting. 
 
Project Description and Scope: Needs Assessment is complete.  
 
Project Status:  Needs assessment completed in December 2001.  Implementation postponed until 
funding is secured.   
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Health and Environment, Department of  
 Kansas Immunization Registry 
 

 CITO Approval: Not Yet Requested 
 Estimated Cost: $1,000,000 
 Estimated Start: 8/04 Estimated End: 4/07 
 
 
 
Project Business Objective(s) or Motivator(s):  Immunization registries are a proven tool to help 
achieve and sustain high immunization rates, thus decreasing disease among children and adults.  
Registries also help to ensure vaccine safety and conserve resources.  Immunization registries are 
confidential, population-based information systems that enable public and private health care 
providers to consolidate and maintain computerized immunization records on children and enable 
multiple authorized health care professionals to access the consolidated information on the 
immunizations that any child has received. 
 
E-Government:  The Immunization Registry will utilize electronic government to provide health care 
providers, schools, and other state programs such as WIC, Medicaid, HAN, and HAWK, authorized 
access to a child’s immunization registry.  Through the utilization of the Web, the Registry will not 
only improve processes such as the management of vaccine inventory, but will facilitate 
communication related to updated information related to new vaccines, adverse vaccine reactions, etc.  
A multitude of reports will be automated and submitted online.  In addition, a data group will be 
created to carefully review the potential for interfacing these systems, thereby focusing on achieving 
the ultimate goal of reducing duplicity.  
 
Project Description and Scope:  Redevelopment of the registry as a web enabled system is intended 
to make the registry available to more providers and utilize existing or planned systems as a source for 
immunization data to populate the registry.  The Kansas Immunization Registry will be the state 
managed repository of immunization information that will receive data from and provide data to 
multiple trading partners.  The Registry will be designed to meet the minimum functional standards 
that have been defined by CDC, which include stringent guidelines on confidentiality and security.   
 
Project Status:  The needs assessment has been completed.  The final report was utilized to develop a 
Feasibility Study Report (FSR), which was completed and submitted to the CITO November 6, 2003.  
A high-level IT project plan has been requested from the agency for CITO approval. 
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Investigations, Kansas Bureau of 
 Automated Fingerprint Identification System Upgrade 
 

 CITO Approval: Not yet requested 
 Estimated Cost: $3,986,005 
 Estimated Start: 07/05 Estimated End: 12/06 
 
 
Business Motivator(s):  The KBI has been using the AFIS technology since September of 1989 when 
the first generation of AFIS (ORION) was implemented.  On April of 1998, the second generation of 
AFIS (AFIS2000) was installed.  The following objectives or motivations have been considered for the 
development of the next AFIS Upgrade Project: 
 
The KBI has received a notification letter from Printrak, A Motorola Company, explaining the 
limitations involved in the technical support of the current AFIS due to the system obsolescence.  
Printrak will guarantee unlimited technical support until December 31, 2006.  After this date, there 
will not be guarantee on the availability of the required critical parts, as they are needed to maintain 
normal system operation.  The vendor’s support limitation will also include the operating system, 
security issues, accuracy issues and issues related to the KBI AFIS and the FBI (Federal Bureau of 
Investigation) AFIS or the Integrated Automated Fingerprint Identification System (IAFIS). 
 
The KBI is planning to be ready to support the various initiatives of the Homeland Security Office for the 
background check and the identification of individuals involved in: hazardous material transportation, 
crop spraying, water treatment, power plant, military detainee, food supplier and other critical areas of 
security. 
 
The KBI is planning to improve support to law enforcement agencies as well as local and state agencies in 
the areas of response time processing and search results accuracy.  
 
The KBI is very closed to matching the storage capacity requirement for tenprints cards. 
 
The KBI is in need of implementing the new generation of AFIS technology that includes the processing 
of palmprints.  This feature is not available in the current KBI AFIS system.  The technology to process 
palmprints has already been in implementation plan for the Johnson County Sheriff Office.   
 
Law enforcement agencies as well as other state and local agencies wishing to connect to the new KBI 
AFIS will be able to do so with the current AFIS equipment.  However, in order to take advantage of the 
new AFIS technology, these agencies will have to replace their existing equipment to be compatible with 
the KBI AFIS. 
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Investigations, Kansas Bureau of (Continued) 
 Automated Fingerprint Identification System Upgrade 
 
Currently, the KBI AFIS supports twenty livescans (connected to the KBI AFIS) of thirty-two livescans 
installed in the state of Kansas.  As more livescans are connected and as they start transmitting fingerprint 
data at the same time to the KBI AFIS, the more will be the degraded impact on the system throughput. 
 
E-Government:  The AFIS technology processes and stores fingerprint data that can be used to 
uniquely identify an individual.  It is used in conjunction with the Criminal History Database to 
identify, arrest, prosecute, and convict criminals.  Law enforcement and non-law enforcement 
agencies also use it.    
 
In some cases, it can be used to determine if an individual is suitable to work with children or the 
elderly.  AFIS would also be a key player for licensing approval for airplane pilots and the personnel 
involved in the transportation of hazardous material.  The AFIS tenprints and latent databases have 
been available for search and retrieval by law enforcement agencies since 1989. 
 
It requires special technology to be able to process, submit, search and retrieve fingerprint data to and 
from the KBI AFIS electronically.  The AFIS database stores criminal fingerprint images and 
minutiae (fingerprint classification) to be shared only with criminal justice agencies. 
 
Project Description and Scope:  The AFIS Upgrade project consists of the replacement of the core 
system and peripheral equipment utilized by the KBI and other law enforcement agencies.  The 
project could be accomplished in one of two different alternatives.  The first alternative would consist 
of two phases:  1) Replacement of the KBI AFIS Core System and 2) Replacement of the KBI (HQ 
and Regional Offices) peripherals.  The second alternative is the same as Alternative #1 with Phase 
#1 and Phase #2 as part of one phase.  In other words, these two phases will be considered part of one 
single installation. 
 
Printrak, A Motorola Company, has advised the KBI that there will be an associated cost related to the 
professional services when the upgrade is implemented in multiple phases vs. one single-phase 
installation.  At this point, the KBI does not have the actual cost for the implementation of the single-
phase installation.  The AFIS vendor is preparing the actual cost for the KBI.  Once the KBI receives the 
actual cost, the estimated cost for the single installation alternative will be provided to KITO. 
 
The proposed AFIS upgrade will benefit the KBI and the local and state agencies utilizing the AFIS 
technology by being able to: 1) process and storage palmprints, 2) maintain the required level of 
throughput as more remote peripherals (latent workstations and livescan workstations) are connected to 
the KBI AFIS, 3) guarantee the proper level of support required by the law enforcement community by 
reducing or avoiding system downtime, and 4) reduce maintenance service cost. 
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Investigations, Kansas Bureau of (Continued) 
 Automated Fingerprint Identification System Upgrade 
 
Either one of the two alternatives will include the cost associated with the implementation of palmprint 
technology as well as the expansion of the system to store up to 2,500,000 fingerprint records.  The 
current system is configured to accept up to 1,100,000 fingerprint records.  
 
Project Status:  At this point, the KBI is just starting the process by communicating with the KITO 
office and preparing the Planned Project Template, the Preliminary FSR, and the Risk Assessment 
Model.  The KBI is planning to prepare the required documentation to be able to request the required 
approval and funding from the Kansas legislature.  The planned funding sources are: State General 
Fund, Kansas Development Finance Authority (KDFA) and Federal Grants.  The KBI would like to 
propose the following method of payments: Leasing Method (over three to five years plan), One time 
payment or two phases payment. 
 
Also, since the KBI has been using the AFIS technology from the same vendor (Printrak, A Motorola 
Company), including the first (1989) and second generation (1998) of AFIS, the KBI would like to 
request approval for Sole Source Vendor Procurement.  The Printrak AFIS technology is considered 
the best in the market.  In addition, the KBI has an excellent business relationship with the current 
vendor.  At the same time, the KBI would like to avoid potential unplanned costs as a result of 
changing AFIS vendor.   
 
The next step will be to prepare the full FSR. 
 
The KBI would like to point out that the above estimated cost is just an estimate since the actual cost 
could be more or less.  The AFIS vendor is preparing a cost proposal for the KBI.  So, the KBI will 
provide an update to the estimated cost as soon as it becomes available. 
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Labor, Kansas Department of  
 Enterprise Content Management Solution (ECMS) 
 

 CITO Approval: Not yet requested 
 Estimated Cost: To be determined 
 Estimated Start: To be determined   Estimated End: To be determined 
 
 
 
Business Motivator(s):  The Kansas Department of Labor (KDOL) currently receives, enters, 
processes, stores, and microfilm’s an enormous amount of paper records.  These documents include, 
but are not limited to, such vital records as: Workers Compensation Accident Reports and 
undocketted settlements; Unemployment Insurance (UI) claimant correspondence; UI employer 
notices of claimant filing; and a host of internal forms and documents to support these operations and 
our internal processes. 
 
Due to the volume and the nature of handling paper documents, KDOL staff expends a great deal of 
effort and numerous errors are incurred, which produces more effort (and paper) to correct.  Current 
workflow applications and methodologies can be applied to improve processes, minimize staff effort, 
and significantly reduce the number of errors. 
 
This problem was identified in the recent Unemployment Insurance Benefits Needs Assessment and 
Feasibility Study. 
 
E-Government:  This project provides citizens no direct electronic service, however, it will 
supplement paper document handling with imaging technologies and workflow improvements that 
will serve the citizens of Kansas by providing them with quicker service and electronically stored 
documents for easier future access. 
 
Project Description and Scope:  The general scope of this project is to supplement paper document 
handling with imaging technologies and workflow improvements that will increase productivity, 
reduce paper flow, and offer a centralized electronic storage solution alternative for current paper 
records across the entire agency of the KDOL. 
 
Project Status:  This project is currently in the planning phase.  On March 1, 2004, the agency 
submitted a Pre-Feasibility Study Report.  The CITO concurred with the agency’s planning approach 
and moving forward with a full FSR.  A high-level IT project plan has been requested from the 
agency for CITO approval. 
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Labor, Kansas Department of (Continued) 
 Unemployment Insurance Benefits 
 

 CITO Approval: Not yet requested 
 Estimated Cost: To be determined 
 Estimated Start: To be determined   Estimated End: To be determined 
 
 
 
Business Motivator(s):  The most immediate problem is the growing inability to enhance and support 
our Unemployment Insurance Benefits (UIB) system 
 
Over the past several years, the support of the system has not been properly administered.  When 
major modifications were required to the system, the Department would hire a former retired 
employee(s) from the Department to make significant modifications to the system, while current staff 
would work on other Department initiatives.  This has continued for about the last 9 years, even to the 
point of implementing two new programs this year – the federal Temporary Extended Unemployment 
Compensation – Airlines (TEUC-A) and the state-created Kansas Additional Benefits (KAB) 
enhancements to the system.  In addition, many other employees that had any knowledge of the UIB 
system have long retired or left the Department.   
 
As a result of these events, the Department has serious reservations about the ability of our current 
staff to adequately support the UIB system.  Even though the Department has six positions allocated to 
support the system, the most senior position has at most three years of experience with the UIB system 
and has the ability to retire.  The other positions to support the system have less than two years of 
experience with the UIB system of which one position can currently retire.  The current retired 
employee who has performed most of the modifications to the system over the past nine years (and 
who is currently providing consulting services to the Department for TEUC-A and KAB) has clearly 
communicated to the Department his desire to curtail supporting the system in the future. 
 
The Department is very concerned about our ability to support the current system or to continue 
making modifications to the current UIB system.  It is our plan to use a portion of Reed Act funds 
allocated to the IT division and use these funds to hire external consulting services to provide the 
Department with a needs assessment that will document the current system, provide recommendations 
for the best methods of supporting the current UIB system, and will provide recommendations for 
developing a new UIB system. 
 
The UIB system is absolutely critical to the mission of our agency.  It is how we process 
unemployment checks.  Due to the urgency to continue supporting the system and additional 
modifications to the system, as a result of new legislation, the Department plans to initiate a Task 
Order immediately for the completion of these consultant services. 
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Labor, Kansas Department of (Continued) 
 Unemployment Insurance Benefits (Continued) 
 
 
System Description and Scope:  The UIB system includes all types of claims, payments to claimants, 
Appeals, Overpayments, and associated Statistics.  This system was first developed over 30 years ago 
and has been modified, changed and patched many times since its implementation to include all 
Federal and State modifications.  The current UIB system has approximately 1,600 COBOL programs 
constituting more than 1 million lines of code.  As you can image, the technology used to implement 
this system is very old and outdated compared to the technologies utilized for implementing systems 
now. 
 
Project Status:  The Department will be issuing a task order to engage a consulting group to provide 
a complete Needs Assessment for this project.  The Pre-Feasibility Report Study was submitted to the 
CITO on November 13, 2003.  CITO concurrence to proceed with full Feasibility Study Report 
provided November 20, 2003.  A high-level IT project plan has been requested from the agency for 
CITO approval. 
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Labor, Kansas Department of (Continued) 
 Workers Compensation Imaging 
 

 CITO Approval: Not yet requested 
 Estimated Cost: To be determined 
 Estimated Start: To be determined   Estimated End: To be determined 
 
 
 
Business Motivator(s):  The goal of this project is to replace our current microfilm processing and 
paper document storage with imaging technologies and workflow improvements that will increase 
productivity, reduce paper flow, and offer a centralized electronic storage solution alternative for 
current paper records. 
 
The KDWC currently receives, enters, processes, and microfilm’s paper records that include 1 page 
Accident Reports, multiple page Undocketted Settlements, 1 page Election forms, and 1 page 
Research Requests.  On average, the KDWC receives over 75,000 Accident Reports, over 4,000 
Undocketted Settlements, over 4,500 Elections and over 36,000 Research Requests per year. 
 
The KDWC has a history of records stored on microfilm that include over 2,250 microfilm cartridges 
with over 56,275,000 total pages.  In addition, we have paper hardcopy records that are currently 
archived and stored at an offsite location.  We currently have paper documents known as 
Administrative Law Judge files that contain legal applications for hearings, hearing transcripts, 
medical transcripts, ALJ documents and written correspondence that are not currently microfilmed, 
but are physically stored in our offices or an alternative offsite location. 
 
System Description and Scope:  The scope of work for this project is to provide consulting services 
and workflow analysis of the current paper processes within each of the Division’s business units.  In 
addition, the contract shall cover the procurement of document management, imaging and workflow, 
along with professional services to implement a working application including hardware, software,  
support services, and training that meets requirements and will support the Kansas Division of 
Workers Compensation. 
 
Project Status:  The Department will be issuing a task order to engage a consulting group to provide 
a complete Needs Assessment for this project.  
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Retirement System, Kansas Public Employees 
 Core System Replacement Project 
 
 CITO Approval: Not yet requested 
 Estimated Cost: $4,762,595 
 
 July 2004:   Updated Project Plan Estimates  
 Estimated Cost: $8,000,000  
 Estimated Start: 10/04     Estimated End: 7/06 
 
 Subproject I - Business Procedure Documentation and Database Design – Complete 
 Plan Cost:  $590,000 
 
 Subproject II - Core System Replacement – In Bid Process 
 Estimated Cost: $4,734,480 
 

Subproject III – System Enhancements – (KPERS will determine if Phase III will be considered 
Estimated Cost:     $2,675,520 part of the Core project) 

 
Business Motivator(s):  This project will be designed to provide a retirement benefits system to meet the 
business needs of KPERS.  This includes a system that will accommodate legislative changes, respond to 
changing investment strategies, effectively interact with constituents and stakeholders, and maintain 
efficiencies in administrative operations. 
 
E-Government:  This project will allow employers to access employee information and, over time, 
provide access for all members with online information regarding the status of their retirement account. 
 
System Description and Scope:  This project will replace the current database and applications with a 
new system using up-to-date technology and a relational enterprise database.  Well-documented business 
processes will be beneficial to KPERS business units by their application to training, business continuity 
and process improvement efforts.  This documentation is necessary to thoroughly analyze the data 
required to support KPERS business processes and the design of a new relational enterprise database.  
The database will provide the foundation on which KPERS will build its next generation of application 
software.  The next generation of technology is essential to the fulfillment of the retirement system’s 
mission to provide effective retirement, disability and survivor benefits for Kansas’s public servants and 
their beneficiaries. 
 
Project Status:  The original project was approved 11/19/1999 for a total cost of $2,850,000 and 
consisted of three components:  Imaging, Backfile Conversion, and Workflow Reengineering.  The 
workflow and reengineering component of the original project attempted to integrate imaging into the 
current KPERS application systems.  The consultant commissioned by KPERS in 2001 to perform 
the independent assessment, found that the project lacked requirements, scope and objectives, a 
project plan and resource allocations putting the project at high risk.   
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Retirement System, Kansas Public Employees (Continued) 
 Core System Replacement Project (Continued) 
 
They also failed to find convincing evidence of the business value of the project.  The project was 
placed on hold and recast in July 2001.  In 2002, KPERS commissioned a study to validate the 1991 
requirements analysis and evaluated alternative solutions.  After careful consideration of the 
recommended solution, KPERS adopted a strategy that will reduce KPERS risk and the eventual cost 
of the replacement system.  KPERS determined there are significant benefits to be gained by 
packaging detailed requirements analysis and database design as a preliminary phase before pursuing 
a replacement system.  This strategy is based on the assumption that more detailed requirements 
definitions will enable vendors to better understand KPERS needs, reduce the vendor’s risk and result 
in lower bids than would be possible with more general requirements.  The project was recast as the 
Core System Replacement Project in August 2003.  CITO concurrence with the Feasibility Study 
Report dated 3/18/04.  RFP received for CITO review 3/31/04.  A high-level IT project plan has been 
requested from the agency for CITO approval. 
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Transportation, Department of 
 Advanced Public Transportation Management System  
 
 CITO Approval: Not yet requested 

 Estimated Cost: $838,500  
 Estimated Start: 9/04 Estimated End: 6/05 
 
 
 
Project Business Objectives or Motivators:  The Public Transit Automated Vehicle Location (AVL) 
System is designed to better meet the needs of Kansas’s travelers in rural transit systems by improving 
the quality and efficiency of the transit operations. 
 
Project Description and Scope:  This is a proof of concepts project, which will deploy a system for 
two cities, each of which cover a county or multi-county area.  The basic concept is to implement a 
paratransit management software system that will allow real-time communications to vehicles for 
Automatic Vehicle Location (AVL) and passenger manifest updates.  Initially, the project is focused 
on identifying needs and procuring solutions for Developmental Services of Northwest Kansas 
(DSNWK) in Hays, and the Reno County Area Transit (RCAT) in Hutchinson.  The project will 
consist of four major phases: Needs Analysis, Design, Procurement, and Implementation. 
 
Project Status:  The Advanced Public Transportation Management System project has not started as 
planned.  CITO approval of a proposed project plan occurred on June 5, 2003.  An RFP to solicit and 
acquire the consulting services for the design, hardware, software and installation has taken longer 
than expected.  When the initial project plan was submitted for CITO approval, KDOT expected to 
have awarded the RFP and have a consultant on board to start the project on July 1, 2003.  KDOT 
requested the project be placed on hold until the RFP was awarded and a contractor on board.  At that 
time, KDOT will submit a revised project plan for CITO approval.   
 
The Advanced Public Transportation Management System project has now awarded the RFP for the 
consulting services for the design, hardware, software, and installation.  The consultant has had 
meetings with KDOT and with the vendors who will be supplying and installing the equipment.  
Discussions are still being held with the vendors regarding final configurations of equipment for the 
towers and the vehicles.  Final decisions are expected to be made by the end of April.  This will 
facilitate revising the project plan and costs and KDOT will provide a revised project plan in August 
for approval.   
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Transportation, Department of (Continued) 
 Transportation Safety Information Management System 
 
 CITO Approval: Not yet requested 
 Estimated Cost: $400,000 

Estimated Start: To be determined Estimated End:  To be determined 
 
 
 
Project Business Objectives or Motivators:  TSIMS is envisioned as a system that will develop a 
common information management infrastructure to support state and local transportation safety 
information requirements.  TSIMS will allow KDOT to incorporate the TSIMS Data Warehouse 
capability to integrate our Crash System and other related systems.   
 
Project Description and Scope:  TSIMS is a Joint Application Development program sponsored by 
the American Association of State Highway and Transportation Officials (AASHTO).  The original 
TSIMS vision was to provide a uniform data platform for traffic safety-related information, supported 
by a core set of data capture services, workflow management and data analysis tools.   
 
Project Status:  A national contractor developed the first phase of the TSIMS program that focused 
on system requirements.  Phase II (Development and Initial Deployment) was expected to begin in 
FY 2002 and run through FY 2003.  KDOT participated in the first phase of the project along with 
fifteen other states.  However, when the solicitation for the second phase went out, state Departments 
of Transportation (DOTs) did not sign–on, citing high costs ($15,000,000 for the whole project and 
$850,000 per state) and a scope that was too broad.  The national project went back to the drawing 
board and they have dramatically reduced the scope of the project to make it more affordable.  
AASHTO’s latest plans are to incorporate those others systems, such as data collection and analysis, 
that have already been developed and focus the efforts of this project on data management and 
manipulation.  The final project solicitation has not yet gone out to the state DOTs. 
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Wildlife and Parks, Department of 
 Automated Licensing/Permit Issuance System (ALPIS) 
 
 CITO Approval: Not yet requested 
 Estimated Cost: To be determined 

Estimated Start: 7/04 Estimated End:  7/05 
 
Project Business Objective(s) or Motivator(s):  Significant business objectives being addressed by this 
project are accountability of sales and more timely collection and receipt of revenue, creation of a 
centralized customer information database; a more streamlined sales process and enhanced enforcement of 
permit violations.  Improvements in the accountability of sales encompass both the Department and license 
vendors.  KDWP still maintains a paper-driven process for many sales but license vendors are restricted 
solely to the paper-driven process.  KDWP has the capability for limited sales through the Internet at our 
office locations.  The paper-driven process is prone to error, creates unnecessary expense when more 
permits are printed than actual sales during each calendar year, does not immediately match permit(s) sold 
with money collected and can create a liability to both KDWP and vendors when managing permit 
inventories.  KDWP lacks a centralized database of customer information that can be used for marketing, 
demographic and survey purposes.  As we move into the future, this database will be a critical asset in 
long term planning.  Elimination of the paper-driven process will streamline sales.  As we get repeat 
customers, auto fill functionality for permit information will speed up permit processing and eliminate the 
need for handwritten entries, it will eliminate the need for permit book inventories for KDWP and vendor 
locations, eliminate bonding requirements for vendors, and through elimination of bonding requirements 
open up the opportunity for vendors to sell more permits at their location(s).  And finally, a centralized 
database will provide law enforcement and resource protection. 
 
E-Government:  Project expands upon existing e-government efforts.  A limited number of sales 
offerings are available to the public through our Online Sales portal at INK.  This project will greatly 
increase the number of online sales offerings to the public plus provide businesses that are serving as 
KDWP sales vendors with efficient, electronic access to the online sales system.  Functionality will be at a 
level of advanced electronic forms where the entire sales process to include payment can de done online. 
 
Project Description and Scope:  The intent of the project is to convert all remaining aspects of KDWP’s 
paper-driven process to an electronic online sales system while at the same time enhancing the current 
online sales processes.  The project is to provide a comprehensive assimilation of electronic sales services 
provided to the public, to include the possibility of sales through an 800# and an online reservation 
system.  It is the expectation of KDWP that the successful bidder will be able to equip our offices and 
vendor locations statewide with the appropriate hardware and software, training, supplies as needed, and 
support to generate accurate and reliable electronic sales of our issuances to the public. 
 
Project Status:  The RFP final reviews are underway.  A Feasibility Study Report and high-level IT 
project plan has been requested from the agency for CITO approval. 
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REGENTS 
 
Emporia State University 

 Information Management System 
 
 CITO Approval: Not yet requested 
 Estimated Cost: To be determined 
 Estimated Start: To be determined Estimated End: To be determined 
 
 
Project Business Objectives or Motivators: Purchasing a new system will produce cost 
reduction/avoidance in several ways:  (1) fewer technology staff hours devoted to maintaining the 
system since it will be a commercial package with vendor support; (2) faculty, staff, and students will 
utilize less time (and thus cost) obtaining information as the connectedness of an integrated system 
allows for easier exchange of accurate, reliable, timely and relevant information; (3) elimination of 
current system limitations that will reduce numerous manual processes and data entry redundancy; 
and (4) reductions to future staffing additions, the result of automating increasingly complex 
administrative functions.  The new system will bring improvements in decision-making and 
administrative and academic support.  It will also help to secure the University’s future growth and 
self-sufficiency in today’s competitive educational environment. 
 
System Description and Scope: The University has determined that it is time to consider an 
integrated enterprise system.  The main components being considered are student information, 
finance and human resources/payroll.  Consideration will also be given to incorporating additional 
areas such as the alumni foundation, physical plant and library.  When reviewing systems, attention 
will be given to the platforms on which the systems run so that the new system can interface with 
other packages already implemented most recently (e.g. library system financial aid, etc.).  
Interfacing with the State of Kansas and other governmental agencies is also an important matter to 
be given attention.  Consideration is being given to two different approaches of implementation of an 
enterprise system:  “best-of-breed” versus “integrated software”.  A comprehensive “needs analysis” 
will be the foundation of this project. 
 
Project Status:  The Information Management System project has not started as planned.  CITO 
approval of a proposed project plan occurred on January 22, 2002.  The Needs Assessment was 
completed and reviewed with the project steering committee (no cost to date because internal staff 
completed work).  However, Emporia State University’s proposal for an Information Management 
System has been on inactive status due to lack of funding.   
 
The University has been allowed to participate in Wichita State University’s final interview of 
bidders for their proposed Information Management System project.  Now that WSU’s final selection 
has occurred and been announced, ESU will be analyzing the applicability of WSU’s selection to 
ESU needs.  The University will be completing and filing a proposed project plan document with the 
CITO.  
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Regents (Continued) 
Wichita State University 

 Information Management System 
 
 CITO Approval: Feasibility Study Authorized 
 Plan Cost: $12,000,000 
 Plan Start: 10/04 Plan End: 9/05 
 
Project Business Objective(s) or Motivator(s):  Wichita State University needs an integrated 
Information Management System that will enable the university to manage in a modern and efficient 
manner and that will enable its IT support staff to implement, train, and manage rather than develop 
software systems.  The legacy system has served the university well.  But, with the development of fully 
functional software packages that are web enabled, integrate with desktop applications, and are regularly 
updated, the university needs to meet the modern demands of its various constituencies: Students (both 
current and prospective), Faculty, Staff, Alumni, and the Community.  All of who expect the type of 
integration and ease of use seen in most modern corporations and universities. 
 
As managers, university administrators, faculty, and staff need real-time information in pre-planned 
formats to deal with budgets, student advising, research budgets, and transmittal of forms, to name but a 
few of the functions in a university.  In the judgment of consultants to the university, the time has come to 
implement an ERP. 
 
E-University:  Wichita State University desires to move to what might be termed “E-University” in which 
students can register on-line, pay on-line, have financial aid deposited on-line to the student’s bank of 
choice.  WSU is determined to make its internal paper flow become digital through electronic forms.  In 
short, the university would begin to resemble a major, customer friendly corporation in the ease with 
which its constituents could access services. 
 
System Description and Scope:  The Information Management System will affect all units of the 
university and most of the university’s affiliated corporations.  Wichita State University wishes to 
implement an integrated software solution that will address the following core applications: Financial 
Management: General Ledger, Budget, Accounts Receivable, Inventory, Purchasing/eProcurement, Travel 
& Expense Management; Human Resources: Core Human Resources, Payroll; Student Affairs: 
Admissions, Enrollment, Registration, Financial Aid, Student Accounting, Student Advising (Degree 
Audit & Organized Research and Educational Evaluation Audits), Student Records, Housing; Grants 
Management: Pre-award, Post-award; Advancement: Alumni, Development. The university will also 
examine such non-core applications as: Campus Portal, Facilities Scheduling, Physical Plant/Facilities 
Maintenance, and eCommerce applications. 
 
Wichita State University has made use of a legacy system for most of its core applications and these have 
served the university well.  However, with the improvement found in ERP systems and the expense of 
continued internal development and upkeep of legacy systems, the university wishes to move to an  
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Regents (Continued) 
Wichita State University (Continued) 
 Information Management System (Continued) 
 
 
University secure and reliable systems that are easy to use and maintain, will provide management and 
decision information when and where needed, will provide departments the ability to enter and 
process business transactions as well as to directly access core administrative data.  Such a system will 
enable data to be entered and edited only once and that will be shared across the enterprise systems.  
Through the ERP WSU will be able to offer students, faculty, and staff integrated self-service 
capabilities.  
 
Wichita State University will look for a system that can interface with the State of Kansas and other 
governmental agencies and will be cognizant of the platforms on which prospective systems run.  The 
university does not plan to look for “best-of-breed,” but will look for a fully integrated ERP. 
 
Project Status:  Pre-Feasibility Study Report has been completed.  CITO concurrence with the 
Feasibility Study Report dated 3/23/04.  A high-level IT project plan has been requested from the 
agency for CITO approval. 
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GLOSSARY 
TERMS 

 
Listed below is a brief explanation of various terms found in this report. 
 
Planned Project Identifies new projects by agencies that are planned only and the IT Project 

Plan may or may not have been submitted for CITO approval. 
 
Approved Project  A formal proposed IT Project Plan has been filed and been approved by the 

CITO.   
 
Active Project A project that has been approved by the CITO and is currently underway.   
 
Recast Project A project that has been approved by the CITO, but was recast by the agency or 

the CITO. 
 
Completed Project All resources and expenses have been released.  User acceptance has been 

obtained and the Post Implementation Evaluation Report (PIER) has been 
completed. 

    
Infrastructure Project These are hardware initiatives and not system development projects.  They 

are the underlying foundation or basic framework of a system or resources 
(e.g. equipment) required for an activity.   

 
PIER Post Implementation Evaluation Report.  The PIER documents the history of 

a project and provides recommendations for other projects of similar size and 
scope. 

Plan Cost   Dollars identified on the current CITO approved project plan on file with 
KITO. 

 
Adjusted Cost   Dollar changed from the approved project plan, which was identified on the 

quarterly report and under review of the appropriate CITO. 
 
Project Cost to Date   Project dollars expended through reporting end date. 
 
Plan Start Project start date identified on the current CITO approved project plan on file 

with KITO. 
 
Adjusted Start Project start date changed from the approved project plan, which was 

identified on the quarterly report and under review of the appropriate CITO. 
 
 

TERMS 
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Plan End  Project end date identified on the current CITO approved project plan on file 

with KITO. 
 
Estimated Cost Dollars identified for a Planned Project that has been submitted by an 

agency.    
 
Estimated Start Project start date identified for a Planned Project that has been submitted by 

an agency. 
 
Estimated End Project end date identified for a Planned Project that has been submitted by 

an agency. 
 
Adjusted End   Project end date changed from the approved project plan, which was 

identified on the quarterly report and under review of the appropriate CITO. 
 
On Hold Until  Project hold date requested by the agency and approved by the CITO or 

CITO recommended. 
 
Subproject   A portion or sub-set of the full project, CITO approvals may be given at the 

sub-project level as the project progresses. 
 
Subproject Cost to Date  Subproject dollars expended through reporting end date. 
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SYMBOLS 
 
  Project meeting targeted goals. 
 
 
 
 Project completed and waiting for closeout PIER 
 
 

PIER received. 
 
 
 

Project has changed scope, or missed targeted goals by more than 10 percent.  
Reporting to the Joint Committee on Information Technology (JCIT) may be 
recommended. 
 
 
Project has changed scope, or missed targeted goals by more than 20 percent.  Review 
and report to JCIT and KITO required.  Review by 3rd party may be recommended. 
 
 
Project on hold.  
 
 

 
 Project recast as new project and waiting for closeout PIER.  
 
 
 

Infrastructure Project.   
  
 

Reports do not meet standards.  Assessment could not be made from provided 
information or no report filed. 
 

        + Project Manager certified in Project Management Methodology. 
 
 

        * Updated key information, occurring after this report period. 
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